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VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd
Interim Chief Clerk/Administrator
Public Service Commission of Soutb Carolina
101 Executive Center Drive (29210)
Post Office Drawer 11649
Columbia, South Carolina 29211

RE: South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2010-157-E

l Ci

Dear Ms. Boyd:

South Carolina Electric & Gas Company ("SCE&G" or 'Company" ), pursuant to S.C.
Code Ann. ) 58-33-280 (Supp. 2009), is hereby filing with the Public Service Commission of
South Carolina ("Commission" ) ten (10) copies of its Annual Request for Revised Rates.
Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates no earlier
than one year after the filing of the Company's Combined Application, which was filed on May
30, 2008, in Docket No. 2008-196-E. In as much as the anniversary date of the filing of the
Combined Application falls on a weekend, SCE&G submits this filing on May 28, 2010, to be
effective May 30, 2010. As indicated in the Combined Application, the Company intends to file
future requests for revised rates annually with an effective date of May 30. SCE&G is also
petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below,

As part its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as required

by ) 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report for the
quarter ending March 31, 2010. Therefore, SCE&G is filing both a Public Version and a
Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly
Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential
information related to the pricing and pricing terms of the Engineering, Procurement and

Construction Agreement ("EPC Contract" ) between SCE&G and a consortium consisting of
Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, "Contractor" ).
The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary

(Continued. . .)
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The Honorable .Iocelyn G. Boyd
May 28, 2010
Pa e2

information that the Contractor believes to constitute trade secrets and to be commercially
sensitive. The Contractor has requested that SCEAG maintain the confidentiality of certain
information contained in the Quarterly Report: more specifically, certain portions of Appendix
2, Chart A and Appendix 3 to the Quarterly Report. This confidential information has been
redacted from the Public Version of those appendices.

In keeping with the Contractor's request and the terms of the EPC Contract, SCEkG
respectfully requests that the Commission find that Confidential Version of the Annual Request
for Revised Rates contains protected information and issue a protective order barring the
disclosure of Exhibit A of the Annual Request for Revised Rates under the Freedom of
Information Act, S.C. Code Ann. )g~ 30-4-10 el seq. , S.C. Code Ann. Regs. 103-804(S)(1), or

any other provision of law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-
804(S)(2), the determination of whether a document may be exempt from disclosure is within the
Commission's discretion. Such a ruling in this instance would be consistent with the

Commission's prior rulings in Docket No. 2008-196-E, Docket No. 2009-211-E and Docket No.
2009-293-E finding, among other things, that the pricing and pricing terms of the EPC Contract
to be confidential and issuing a protective order barring the disclosure of this information.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6.,
2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the Annual Request for
Revised Rates as Exhibit A is as follows:

1. A true and correct copy of the Confidential Version of the Annual Request for
Revised Rates in a sealed envelope marked 'CONFIDFNTIAL. " Each
confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked "CONFIDENTIAL. "

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates
for filing and public disclosure.

SCE8cG respectfully requests, in the event that anyone should seek disclosure of the

unredacted Confidential Version of the above-referenced documents, that the Commission notify
SCE8cG of such request and provide it and the Contractor with an opportunity to obtain an order
from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

(Continued. . .)
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The Honorable Jocelyn G. Boyd
May 28, 2010
Pa e3

If you have any questions, please advise.

Very truly yours,

KCB/kms
Enclosures

0

K. Chad Burgess

CC: .Iohn W. Flitter
Nanette S. Edwards, Esquire
Shannon Bowyer Hudson. , Esquire

(all via hand delivery)
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BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 2010-157-E

IN RE:

South Carolina Electric & Gas Company - )
Annual Request for Review Rates ) CERTIFICATE

OF SERVICE

This is to certify that I have caused to be served this day one (I) copy of South

Carolina Electric &, Gas Company's Annual Request for Revised Rates to the persons

named below via hand delivery:

Nanette S. Edwards, Esquire
Office of Regulatory Staff

1401 Main Street, Suite 900
Columbia, SC 29201

Shannon Bowyer Hudson, Esquire
Office of Regulatory Staff

1401 Main Street, Suite 900
Columbia, SC 29201

John Flitter
Office of Regulatory Staff

1401 Main Street, Suite 900
Columbia, SC 29201

aren M. Scruggs

Columbia, South Carolina
This 28'" day of May 2010
Columbia, South Carolina 
This 28 1h day of May 2010 



BEFORE

THE PUBLIC SERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2010-157-E

In the Matter of:
South Carolina Electric & Gas Company's
Annual Request for Revised Rates

) SOUTH CAROLINA ELECTRIC dk

) GAS COMPANY'S RE UEST FOR
) APPROVAL OF REVISED RATES
)

Pursuant to S.C. Code Ann. $ 58-33-280, South Carolina Electric & Gas Company

("SCE&G"or "Company" ) hereby submits its annual request for approval of revised rates.

In accordance with the terms of S.C. Code Ann. $ 58-33-280, SCE&G may file with the

Public Service Commission of South Carolina ("Commission" ) a request for approval of revised

rates approved in'a base load review order no earlier than one year after the filing of a combined

application in accordance with the Base Load Review Act and no more frequently than annually

thereafter. The Combined Application in Docket No. 2008-l96-E was filed on May 30, 2008.

As indicated by SCE&G in the Combined Application in Docket No. 2008-196-E, SCE&G

intends to file future requests for revised rates annually with an effective date ol May 30.

Accordingly, a subsequent filing for revised rates under S.C. Code Ann. ( 58-33-280 was filed

effective May 30, 2009. In as much as the anniversary date of the filing of the Combined

Application in Docket No. 2008-196-E falls on a weekend this year, this request for revised rates

is being submitted on May 28, 2010 to be effective as of that anniversary date, which is May 30,

2010.

In support of this request, SCE&G would respectfully show to the Commission:



1. SCE8cG is a corporation duly organized and existing under the laws of the State

of South Carolina, with its principal offices at 220 Operation Way, Cayce, South Carolina,

29033. The Company is engaged in, among other things, the business of generating,

transmitting, delivering, and providing electricity to public and private energy users for

compensation.

2. SCEAG owns and operates an integrated electric utility system that serves over

650,000 customers in 24 counties in central and southern South Carolina. SCEkG's service

territory includes the metropolitan areas of Charleston, Columbia, Beaufort, and Aiken and many

other smaller cities and towns, and rural areas in South Carolina.

3. On May 30, 2008, SCERG filed a Combined Application for a Certificate of

Environmental Compatibility and Public Convenience and Necessity and for a Base Load

Review Order for the Construction and Operation of a Nuclear Facility in Jenkinsville, South

Carolina ("Combined Application" ) in Docket No. 2008-196-E. As part of the Combined

Application, SCE&G requested initial revised rates reflecting the Company's then current

investment in the plant.

4. A hearing on the Combined Application was held before the Commission starting

on December 1, 2008 and concluding on December 17, 2008.

On March 2, 2009, the Commission issued Order No. 2009-104(A) granting the

Combined Application and approving, inter alia, initial revised rates as requested in the

Combined Application, as amended during the pendency of the hearing on the Combined

Application.

6. On July 20, 2009, SCEkG filed a request pursuant S.C. Code Ann, ) 58-33-

270(E) (Supp. 2009) to approve updated milestone and capital costs schedules for the



construction of V. C. Summer Nuclear Station Units 2 & 3 ("Units" ). On January 21, 2010, the

Commission issued Order No. 2010-12 approving SCE&G's request and modifying the

milestone and capital cost schedules initially approved in Order No. 2009-104(A).

7. In compliance with S.C. Code Ann. ) 58-33-277(A) and Commission Order No.

2009-104(A), SCE&G filed with the South Carolina Office of Regulatory Staff ("ORS") its

quarterly reports for each quarter since the effective date of Order No. 2009-104(A). On May

17, 2010, SCE&G filed its most recent quarterly report for the period ended March 31, 2010 (the

"Quarterly Report" ). The Quarterly Report provides information concerning the status of the

Units and updates the capital cost and construction schedules for the Units as approved in Order

No. 2010-12. A copy of the Quarterly Report is attached as Exhibif A, which reflects that the

Units are being constructed in accordance with the construction schedules and cumulative cost

forecasts approved in Commission Order No. 2010-12.

8. So long as the Units are being constructed in accordance with the construction

schedules and cumulative cost forecasts approved under Commission Order No. 2010-12, S.C.

Code Ann. $ 58-33-280(B) provides for the utility to recover through revised rates its weighted

average cost of capital applied to all or part of the outstanding balance of construction work in

progress calculated as of a date specified in a filing for revised rates.

As required by the Base Load Review Act, in calculating the proposed revised

rates, SCE&G has utilized the factors, allocations, and rate design used to establish the initial

revised rates or otherwise approved by the Commission in Commission Order No 2009-104(A)

and has otherwise followed the terms of that order as modified by Order No. 2010-12.

10. As further required by the Base Load Review Act, the additional revenue to be

collected through revised rates has been allocated among customer classes based on SCE&G's



firm peak demand data from the prior year. For purposes of allocating the proposed rates in this

filing, SCEAG has utilized data for the adjusted summer peak of 2009, as set forth in Exhibit B.

11. The revised rates as proposed herein will allow the Company to earn a return on

equity of 11/o as set forth in Commission Order 2009-104(A).

12. Pursuant to S.C. Code Ann. $ 58-33-280(B), SCEScG has chosen June 30, 2010 as

the date for calculating its outstanding balance of construction work in progress and weighted

average cost of capital.

13. All pleadings, correspondence and communication relating to this Application

should be addressed to the following, who are authorized representatives to accept service on

behalf of the Company.

K. Chad Burgess
Matthew W. Gissendanner
South Carolina Electric 8r, Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033
(803) 217-8141
chad. burgess@scana.

corn

matthew. gissendannerscana. corn

Attorneys for the Applicant

14. Exhibit C sets forth SCEkG's capital structure and weighted average cost of

capital projected through June 30, 2010.

15. Exhibit D sets forth the calculation of the incremental revenue requirement

associated with the proposed revised rates. As set forth in Exhibit 0, the Company's projected

incremental construction work in progress through June 30, 2010 is $461,903,000. The resulting

increase in retail rates is approximately $54,S61,000.



16. To recover this revenue requirement, SCE8cG proposes to revise rates resulting in

the following increases: the Residential class will have an average increase in rates of 2.82%, the

Small General Service class will have an average increase in rates of 2.71%, the Medium

General Service class will have an average increase in rates of 2.82%, and the Large General

Service class will have an average increase in rates of 2.55%. See Exhibit K.

17. As Exhibit F to this filing, SCEkG is providing updated tariff sheets setting forth

the revised rates being proposed in this docket. At the time of this filing„Docket No. 2009-489-

E is currently pending before the Commission in which the Commission is considering

SCE8'cG's Application for Increases and Adjustments in Electric Rate Schedules and Tariffs. On

May 24, 2010, SCE8cG, ORS and various parties to that proceeding caused to be filed the Third

Stipulation on Certain Matters ("Stipulation" ) in which the parties stipulated to all contested

issues in that case, including proposed rates and tariffs. The Stipulation remains subject to

approval of the Commission. The tariff sheets attached hereto in Exhibit F do not utilize the

tariff sheets filed as part of the Stipulation as the basis for calculating the rates contained therein

and, therefore, are subject to modification or amendment as a result of a final order in Docket

No. 2009-489-E.

18. Consistent with Order No. 2009-104(A), SCEBcG has increased the Basic

Facilities Charges for the Small General Service, Medium General Service, and Large General

Service classes. No changes have been made to the Basic Facilities Charge for the Residential

class. Demand charges have been adjusted as appropriate for all customer classes. SCEX.G

reserves the right to adjust all of these charges as appropriate in future rate proceedings.

19. As Exhibit G to this filing SCEXG is providing an updated forecast of future

revenue requirements and rate increases that corresponds to the information provided on Exhibit



M to the Combined Application in Docket No. 2008-196-E, as amended in the prior revised rates

filing in Docket No. 2009-211-E.

WHEREFORE, South Carolina Electric 8c Gas Company respectfully requests that, upon

completion of the audit and report by ORS as provided in S.C. Code Ann. $ 58-33-280(D), the

Commission issue an Order approving the proposed revised rates as set forth herein.

tSIGNATVRK PAGE FOLLOWS)



SOUTH CAROLINA ELECTRIC 8r, GAS COMPANY

BY:
Kevin B. Marsh
President, South Carolina Electric &, Gas Company

Da.te: May 30, 2010

BY:
 
Kevin B. Marsh 
President, South Carolina Electric & Gas Company 

Date: May 30, 2010 
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1. Exhibit A." Quarterly Report for the Quarter Ending March 31, 2010.
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S. Exhibit K: Rate Increase by Class.

6. Exhibit F: Tariff Sheets.
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Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order &pro. 2009-104A

Quarter Ending March 31, 2010

I. Introduction and Summan

Introduction

This quarterl report is submitted bi South Carolina Electric k, Gas Company
(-SCE8:Ct' or -Company ) to the Public Service Commission of South Carolina (the
"Commission" ) and the South Carolina Office of Regulatory Staff ('ORS"). It is

submitted in satisfaction ot the requirements of S.C. Code Ann. j~ 58-33-277 (Supp.
2009) and the terms of Commission Order No. 2009-104A. This report provides updated
information concerning the status of construction of V. C. Summer Nuclear Station Units
2 K 3 (the 'Units ') and updates the capital cost and construction schedules for the L nits
as approved in Order No. 2009-104A and Order No. 2010-12. Order Xo. 2009-104A is
the base load review order related to the Units that was issued by the Commission on
February 27. 2009. The Commission approved updated capital cost schedules and
construction milestone schedules for the Units in Order No, 2010-12.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31.2010. The report is
divided into the following sections:

Section I: Introduction and Sumrn~".

Section II: Progress of Construction of the Llnits:

Section III: Anticipated Construction Schedules;

Section O': Schedules of the Capital Costs Incurred Including Lpdates to the
Information Required bi S.C. Code Ann. g~ 58-33-270(B)(6) (the
inflation indices):

Section V" L'pdated Schedule of Anticipated Capita! Costs: and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial. milestone and
other information updating the schedules approved by the Commission in Order No.

1
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2010-12. For reference purposes Appendix 3 provides a copy of the approved capital
cost schedule 1or the project ivithout adjustments in the form approved in Order Xo.
"010-1'.

A. confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE8;G s share of the project s
cost.

As indicated helot. construction of L nits 2 k 3 is proceeding in full compliance
i~ ith the cost and schedule forecasts approved by the Cornrnission. as updated.

C. Construction Schedule and iVlilestones

As the report indicates. the Company has met all current milestones approved by
the Commission in Order Xo. 2010-12. as adjusted pursuant to contingencies authorized
in Order No. 2009-104A. There are 146 separate milestones, Of these. 48 have been
completed as of March 31.2010. Comparing the milestone completion dates for this
quarter to the milestone dates approved by the Commission in Order Xo. 2010-12. the
completion dates of 48 milestones have changed. Of these. 33 have been accelerated and

I & have been delay ed for besveen one and six months.

D. Construction Costs and Cost Forecasts

As this report indicates. the Company is on track to complete the L nits at the
construction cost forecast of $4.5 billion in 2007 dollars. net of Allo~vance for Funds
L sed During Construction (-AFLDC"). as approved in Order Xo. 2009-104A.

In Order Xo. 2009-104A. the Commission recognized that forecasts of AFL'DC
expense and escalation vvould v~ over the course of the project and required those
forecasts to be updated tvith each quarterly report. Net escalation indices v.ere issued in

earh May for the period 3uly-December 2009 and those indices have been used in
recalculating and re-forecasting project costs. As Chart A belov shov s the forecasted
construction cost for the project in 2007 dollars is unchanged.

2
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Chart A: Reconciliation of Capital Cost (S000)

Pro ected 03/31/10 /a

Forecast Item Five-Year Avera e
Escalation Rates

Pro ected 12/31/09 ~a

Chancre

Five- Year Average
Escalation Rates

~

Gross Construction
S6,244, 160 S6,299,533 (S55,373)

Less: AFI. DC
S329,357 S333,291

~ (S3,934)

Total Project
' Cash Flow S5.914,803 S5,966,242 (S51,439)

Less: Escalation
S1,380,056 S1,431,495 (S51,439)

Capital Cost,
2007 Dollars S4,534,747 S4,534,747

Chart 8 compares the current forecast of gross construction costs including
escalation and AFU3C. to the forecast presented by the Compan~ in Docket 2009-293-E.
This chart shoivs that. v.hile the cost of the plant in 2007 dollars remains at the approved
$4.5 billion level. the gross construction cost including escalation and AFH3C is $631
million helot the revised schedule forecast. The reduction in the construction cost
forecast is due to the changes in forecasted escalation rates ~vhen netted against other
changes as discussed more fully beioiv.

3
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ChanueForecast Item Five-Year Average 
Escalation Rates 

IGro 
6,244,160 6299,533 ( 55,3 3) 

S329,357 333,291 (S3,934)
 

5,914,803 S5,966.2.t2 (S-I,439) 
I 

1,380,056 S1431,495 ( 51,439) 

I ~~,534,747 4,534,747 
Capital Cost 
200 Dollar 

Chart B ompar the urr nt fore a t of gro construction 0 t . including 
e alation and FLTIC. to th for ca t pre nted by the Compan) in Docket 2009-29 -E. 
This chart 'how' that. while the 0 to the lant m2007 dollars remains at th appro ed 
,4.5 billion level, the gro onstru tion co t in luding calation and AFLTIC is 631 
million below the revis d schedule foreca 1. The reduction in th construction cost 
for a t i due to th hang in for asted es al tion rat \-vh n n t d against orh r 
chang a di cus ed mor fully below. 
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Chart 8: Reconciliation of Capital Cost ($000)

Forecast Item

Gross Construction

Pro'ected ~a

03/31/10
{FIve-Year

Average Rates

S6,244, 160

As Forecasted
Or A roved In

Chancre

Order 2010-12

$6 875 31

Less: AFI. DC S329,357

[
Total Project Cash Flow $5,914,803

~ S6,559,576

Less: Escalation
I $1 380 056 S2,024,829

~

Capital Cost, 2007 Dollars S4,534,747 $4,534,747 SO

K. Escalation Rates

As provided in Order Vo. 2009-104A. the most current 12-month inflation indices
are used to escalate costs occurring in the 12 month period after the date of each quarterly
report. Five-year average rates are used to project costs more than 12 months beyond the
date of each report. As a result. with each quarterly filing. the costs for one quarter shift
from being forecasted using the five-year indices to being forecasted using the 12-month
indices. This results in a change in forecasted escalation even in quarters vvhere no nevv

escalation indices have been issued. As stated above. new escalation indices vvere issued
in May 2010 for the period July-December 2009 and those rates are rejected in this

report.

As shown on Appendix 4. utility construction cost escalation rates v ere at
historically high levels during the period 2005-2008r and since then have begun to drop.
Current escalation rates are at historical lows. However. the current tive-year averages
are nor, closer to historical rates than they were in certain past periods. Current
escalation rates are shown on Chart C. below.

Quarterly Report: 03/io

03/31/10 ChangeOr Approved In
(Five-Year 

Order 2010-12
Average Rates> 

Gro Construction 
I 

S13 618 S329,357 S315,739I
ITotal Project Cash Flow (S644,773)5914,803 S6,5-9, -76I 

Les : Escalation (5644,773)SI,380,056 S2,024,829I 
SOICapital Co t 2007 Dollars : S4,534,747 

E. E calation Rate 

A provide in Order. o. 2009-1 04A. th most urrent 12-month inflation indic 
are used to e calat costs occurring in th 12 month eriod after the date of each quarterly 
report. Fiv -year a 'erag rates ar used to proj ct costs more than 12 months b yond the 
dat of ach report. s a result. with a h quart rly filing,th cost for on quarter shift 
from bing forecasted using th five-year indices to being forecasted using the 12-month 
indic . Thi result in a chang in forecast d escalation e . n in quart r wh r nnw 
e calation indice have be n issu . A tat d a ove, new scalation indices were is ued 
in May 2010 for th p riod July-Dec mber 2009 and tho e rat are retl eted in this 
r port. 

A shoV\l1 on Appendix 4. utility construction co t scalation rat - w r at 
hi torically high levels during the period 2005-2008, and since then have b gun to drop. 
CLUTent escalation rates are at historicallovv . However. th UlTent fiv -year average 
are no\\ cl er to hi torical rat than they were in c rt in past period . Current 

calation rates ar hown on Chart C. blow. 
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Chart C: Handy-Whitman Escalation Rates

Januarv 2010 It date
Escalation Rate

HVI' All Steam Index:

One vear rate

Five Year Average

-1.29'/o

5.21'/o

Ten Year Average

H%' All Steam&uclear Index:

One year rate

4.32%

Five Year Average 5.26%

Ten Year Average
HM All Transmission Plant Index

4.34%

One vear rate

Five Year Average

Ten Year Average

-4.14%
5.74%
4.63%

For supplemental analysis purposes. the Company has recomputed project cash
tlov, . net of AFHOC. using both the one-year escalation rates and ten-year escalation
rates. As sholem on Chart D belovv. the use of the ten-year rates generates results that are
much more comparable to the results generated using the five-year rates than divas the
case in certain past periods. Use of one-year rates over the long-term generates cost
projections that remain loiv compared to historical experience.
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Chart D: Reconciliation of Capital Cost (SOQO)

As Forecasted

F 0d* 0 II-

12

~Pro'ected
03/31/10, N,

Five- Year
Averaee

Escalation
Rates

It
t:sine One-

Year Averaoe
Escalation

Rates

Recotn uted
L'sin Ten-

Year Avera e
F.scalation

Rates

,

Capital Cost,
i 2007 Dollars S4,534,747 l S4,534,747 S4,534,747 S4,534,747

Plus:
Escalation S2,024s 829

i

S1.380,056, (S64,386) S1,189,702

Total Project
Cash Flow

C

S6.559,576 S5,914,803 S4,470,361 S5,724,449

Cash Flow as
Forecasted in
Order 2010-12

5/A, '

(S644,773) (S2,089,215) (SS35,127)

F. Increased AFUDC

The change in AFL DC for the project is currently projected at $13.6 million
compared to the forecast contained in Docket 2009-293-E. Consistent v, ith Order 'Xo.

2009-104A. SCEt|N..G computes AFLDC based on the Federal Energy Regulatory
Commission { FERC' ) approved methodolog~ as applied to the balance of Construction
9 ork in Progress {'C'A'IPs ) that is outstanding beoveen rate adjustments. SCE8 G's
AFL'DC rate is currently 7.10% compared to the rate of 5.37% that applied in Docket
2009-293-E. Standing alone. this increase in the AFLDC rate ~vould increase the
forecasted amount o f AFLtDC b~ $54.0 million. However lov;er escalation rates have
reduced the forecasted project cash flov s thereb~ reducing AFLDC bi $40.4 million to
produce a $13.6 million net forecasted increase in AFL DC for the project.

G. Contingency Lsage and Availability

As Chart E belo~v indicates. $1.2 million of the total project contingency of $433
million in 2007 dollars divas spent through the close of the current period. As discussed in

more detail belov . this $1.2 million reflects additional costs in 2009 and 2010 associated
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v, ith Change Order Xo. " for the project and o~vner s costs. The $1. million in

contingenci used to date represents approximately 1.5'Fo of the total 2010 contingency

pool of $78.6 million and approximateli 0.27".'o of the total contingency pool for the

project of '%38 million.

Chart E: Contingency I sage in 2007 Dollars (S000)

Item
As of

03/31/2010
Ht ' C

0rd er 2009-104A

,
Total Project Contingency S438„293 ' S438,293

Cumulative Contingency to
Date (Col. I:Actual; Col. 2:
.4pproved, year end)

S1,152 S78,628 ($77,476)

Project Contingency
Rem ainin
Percent of Project
Contingency Remaining

S437,141

99.7o o

S359,665

82.1%

S77,476

17.6o/o

As shov Tl in more detail on Appendix 2, Chart C. and as discussed belongs.

SCERG currently forecasts that at the close of 2018 it vvill have used a cumulative total
of $59.5 million of the $438 million contingency fund. in current dollars. to cover the
increased escalation costs associated v:ith project schedule changes and changes in base
costs for the project. Of this $59.5 million amount. $58.9 million represents forecasted
changes in base costs for the project and the remaining $0.6 million represents forecasted
changes related to escalation as a result of shifts in the timing of expenses. The $58.9
million in contingency funds currently forecasted to be used to cover increases in base
costs of the project represent approximateli 1.3% of the total unescalated project cost.
This forecasted use of $58.9 million in contingency funds is $5.3 million less than the
forecast provided as of December 31.2009 principally due to further refinement in

Ovvner s cost calculations, Appendix 2, Charts 8 and C provide a year-by-year
statement of forecasted contingency use and changes in that forecast.

H. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

Order Xo. 2009-104A established the Cumulative Project Cash Floiv listed on
Exhibit F to the Combined Application as the target for measuring the compliance of the
project vvith the cost-related terms of that order. Order No. 2010-12 updated Exhibit F to
conform to the Performance Management Baseline Schedule provided bv
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9 estinghouse'Sha» on April l. "009. Order Xo. 2009-104A provided that the

applicable Cumulatii e Project Cash Flo» target »ould be adjusted» ith each quarterl~

report to reflect updated escalation data and anw use by the Company of the cost-related
contingencies that the Commission approv ed in Order Xo. 2009-104A.

Appendix 2, Chart A provides the Cumulative Project Cash Flo» target updated

for current escalation data. The cash flo» targets up to December 31.2009 have been

updated to reflect actual escalation rates up to that date. The cash flo» targets for the

first quarter of 2010 and beyond have been updated based on the most recentl~ available
inflation indices»hich for purposes of this report are indices provided in Ma~ of 2010
that are current through December 31.2010. When actual indices for the period
December 31.2009 to March 31.2010 become available the 2010 cash flow data for the
categories that are subject to indexed escalation will be revised to reflect the actual
escalation rates.

Appendix 2, Chart 8 compares the approved Cumulative Project Cash Flo»:
target to the current cumulative cash flow schedules for the project. » hich include actual
costs v here available and SCE8'CJ s»orking forecasts of annual cash flo»s for future

years. In addition. the figure presented on Appendix 2, Chart B and Chart C for 2009
and 2010 have been adjusted to reflect timing differences between the billing
methodology under the EPC Contract and the calculation of the escalated cash flo»
targets under Order 2009-104A. Under the EPC Contract. for periods where actual
escalation rates are not available. Westinghouse/Sha» bills SCE&.G based on a rolling 2-
year average of the applicable Handy-Whitman rate and provides adjustments in the
following period to reflect the actual rate v hen it is kno»m. An adjustment has been
made to Appendix 2, Chart B to offset the timing difference related to
Westinghouse/Sha»'s approach to estimated billings and credits which applies to those
EPC cost categories that are subject to indexed escalation. As shown on Appendix 2,
Chart B, the total amount of the resulting adjustment for 2009 has been updated to $1.7
million based on actual escalation rates and the adjustment for the flrst quarter of 2010 is
calculated to be $1.3 million.

Appendix 2, Chart B shows that. due to the effects of timing. the project cash
flo» in the period 2010-2018 v ill vary within a range of $13.2 million above to $16
million belov' target in each year. As sho»Tt on Appendix 2, Chart B, the cumulative
use of contingenc~ to cover changes in escalation due to these timing variances is $1.6
million over the life of the project. In no year does the cumulative use of contingency to
cover timing differences exceed $25.3 million. The current forecast also shov's that the
total use of contingency to cover both escalation-related costs increases and changes in

base cost estimates»'ill be $59.5 million or 1.3'Eo of the total project commitment.
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The projected cash tloa figures presented here are in current. dollars. The
contingenc~ figures are presented in 2007 dollars before escalation.

Il. Progress of Construction of the Units

Construction of the project is progressing on schedule to meet the Lnit " & 3
Substantial Completion dates of April 1.2016 and January 1.2019. respectivelv. A

summary of the status of the project is addressed in Section II.A-Section II.G below.

A. Licensing and Permitting Update

1. The Combined Operating License Application (COLA)

The COLA review~ process continues. The current construction schedule is

based on the Nuclear Regulator Commission (XRC) issuing a Combined
Operating License (COL) for the 'Units no later than July 1.2011. Westinghouse
(WEC) is expected to complete testing of the nev design for the Shield Building
in May/June 2010 and submit the test report to the NRC in June/July 2010. As
mentioned in the prior quarterly report. after the test results are accepted by the
X~RC. Westinghouse intends to file with the NRC a Design Control Document
(DCD) revision. DCD Revision 18. DCD Revision 18 will incorporate all of the
responses to NRC questions and all of the updates to design matters that have been
requested as part of the COLA revievv process and that are not part of prior
amendments. In light of its assessment of the anticipated schedule for review and

approval of DCD Revision 18. SCE&G currently believes that the COL for L nits

2 & 3 ~vill be issued in late 2011 or early 2012. This schedule for the issuance of
the COL would impact certain aspects of the construction schedule for the L nits.
However. SCE&G and Westinghouse, 'Sharav do not believe that a COL issuance
date of late 2011 or early 2012 v ill adversely impact the scheduled Substantial
Completion dates of L'nit 2 or of L nit 3. SCE&G vvill continue to carefully
monitor and proactively manage this aspect of the COL schedule. As the schedule
for the filing and approval of DCD Revision 18 becomes better known. SCE&G
and Westinghouse/'Shaw a ill make an~ required revisions to the construction
schedule to reflect the anticipated issuance date of the COL. SCE&G and
Westinghouse/Sharav are evaluating steps that could be taken to accelerate
construction if necess~ and are confident that any delay in the issuance of the
COL vvill not necessarily delai the Substantial Completion dates of the Lnits. The
status of the major COLA reviev areas is as follows:

a) Nuclear Safety Review

1) The Staff of the NRC has completed its Phase 1 review
to support development of the Safety Evaluation Report (SER) for the L nits.
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which includes the COLA review~ and issuance of XRC Requests for Additional
Information (RAls) to SCE&.G for resolution. During the Phase 2 re~ ievv. SCE&:G
ivill continue to respond to XRC questions that mai arise. The Phase " re~ ieti of
the SER is intended to result in the development of the SER ivith no open items.

The XRC continues the SER revievv of the WEC DCD Revision 17.
9 EC. SCE&:G and the industry are ~vorking i~ ith the XRC to resolve the open
items associated vvith the XRC approval of DCD Revision 17. On April 3. 2009.
the XiRC issued a letter on the DCD Revision 17 review and approval schedule.
The current NRC schedule sho~vs a December 2010 final SER ~vith an August
2011 final rule rriaking, This final rule making is a prerequisite for the COLA
approval and does not support the COLA approval date for the Units defined in the
EPC Contract.

Currently. the primary issue related to DCD-17 is the concern v ith

the design of the Reactor Shield Building which includes steel cladding
technology to address aircraft impact. On October 15.2009. the XRC issued
documentation to Westinghouse stating that the proposed design of the shield
building for the AP1000 plant will require additional analysis and testing or actual
design modifications to ensure compliance with NiRC requirements. In DCD
Revision 17. Westinghouse proposed an improved design for the shield building
for which design codes or standards do not exist in the U.S. It is not unusual for
the regulator to require more "proof of concept" v here the design is ahead of
corresponding codes. WEC has already begun to address certain portions of
XRC's concerns and has assured SCE&:G that it has committed the resources
necessary to address the NRC s concerns both quickly and definitively. WEC
continues to ~vork closely with the XRC to address schedule concerns ielated to
the approval of DCD-17 in light of XRC s issues. WEC has agreed to a series of
measures that should accelerate the reviev schedule or assist in minimizing the
impact of ani delay on the project schedule. In addition. SCE& G is preparing
contingency plans that should allow it to accelerate the construction schedule to
absorb a delay in the issuance of a COL if there is any. SCE&:G believes that
reasonable and feasible means are available to accelerate the schedule if necessarv.

As to other issues. substantial progress has been made in resolving
the XRC s issues related to the Containment Sump and Piping Design Analysis
Criteria (DAC). These are no longer seen as issues affecting the schedule for the
approval of DCD-17.

SCE&:G is closely monitoring the DCD Revision 17 review process
because of its potential impact on the schedule for the review and approval of the
COLA for the Units. SCE&:G has identified the status of the review and approval
of DCD Revision 17 as a focus area for on-going monitoring and attention to
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ensure that 9, EC does ivhat is required to obtain the necessary approv als on a
timel~ basis.

b) Environmental Review (ER)

In Jul~ 2009. the XRC completed the Phase I scoping of the Environmental

Impact Statement (EIS) for the Units. All ER RAIs and folloiv-up questions have

been answered. The XRC issued the draft EIS on April 15. 2010. subsequent to
this reporting period. The Final EIS is scheduled to be issued in Februa~ 2011.
This schedule supports the timely issuance of a COL for the L nits.

c) Legal Review

As noted previously. several parties sought to intervene to raise issues
before the Atomic Safety Licensin ~ Board (ASLB) in its review, ' of SCE&G s
COLA. L nder XRC Rules. these potential intervenors were required to
demonstrate standing and to list their specif1c contentions in opposition to the

COLA. To be admitted. contentions must meet relevance and factual support
standards. On February 18. 2009. the ASLB dismissed all potential intervenors
either because their contentions ivere deemed not to be admissible. or because thei
lacked standing. The intervenors appealed the ASLB decision to the XRC.

On January 7 2010. the NRC issued a ruling that affirmed the ASLB s
decision except as to two matters: First. the NRC granted standing to the Friends
ot the Earth which had been denied. Second. the XRC required the ASLB to
review~ on a factual basis the intervenors contention related to Demand Side
Management (DSM) programs. (DSM programs are programs that promote
energy efficienc~ and load management within the Company s customer groups. )
The intervenors contended that SCE&G had undervalued the contribution that
DSM programs could make to reduce the need for power from the Units.

In rejecting the intervenors DSM challenge. the ASLB had relied on a
2005 XRC decision holding that DSM matters were not relevant to the need for
pov er determination in nuclear licensing. In its January 7, 2010 decision. the
NRC ruled that the 2005 decision should not have been relied upon as the sole
basis for disallowing the DSM contention because the applicant in the earlier case
vvas the owner/operator of a merchant plant with no means for undertaking any
meaningful DSM programs. As a result. in this proceeding the XRC directed the
ASLB to reconsider the intervenors' DSM contention on the facts. The XiRC did
not express ani vieiv on the merits of the intervenors DSM contentions or on the
factual record before the ASLB regarding DSM. The NRC also ruled that if the
ASLB decided that the DSM contention should be admitted and litigated, elements
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ot r~vo other related contentions should also be re~ ieived for potential admission.
based on the admission of the DSM contention.

On March 17. 2010. the ASLB considered the merits of the inter' enors
DSM contentions and issued an order rejecting all contentions of the inte~enors.
The inter enors hai e appealed the ASLB order on remand to the XRC. On April

5. 2010. SCE8;G filed an opposing briet to the 4RC.

2. Other Permits

a) DHEC Storm Water Permits

South Carolina Department of Health and Environmental Control
(SCDHEC) approved moditications ot the Phase 4 Storm 9 ater Pollution
Prevention Permit (SV PPP) to accommodate layout changes to the Sivitch~ard
and the Construction Permit for the construction of two (2) concrete batch plants.

b) Corps of Engineers Wetlands Permit

SCEXG continues to interface vvith the Arm& Corps of Engineers (ACOE)
on the ACOE 404 (vvetlands) permit and submitted the draft permit during the I"
Quarter 2010. The permit application was noticed for public comment in April
2010. The ACOE has taken the position that it vvill not issue a ivetlands permit. to
include a phased permitting approach. pi ior to the NRC issuance of the Final EIS.
To comply ivith the ACOE position. Westinghouse/Sharav is finalizing a ~~ ork-
around plan that will not disturb the v, etlands in the Cooling Tower area until the
Final EIS is approved and the required v etlands permit is issued. This plan vvill

be technically feasible and will allovv construction to proceed v. ithin the applicable
milestone schedule and iinancial contingencies.

3. Appeals of Order bo. 2009-104A

In May 2009. hvo intervenors appealed the Commission's Order Xo. 2009-
104A to the South Carolina Supreme Court. The oral arguments in the appeals
brought bi Friends of the Earth and the South Carolina Energy Lsers Committee
a ere held on March 4 and April 6. 2010 (subsequent to this reporting per iod).
respectivelv. On April 26. 2010. subsequent to this reporting period. the South
Carolina Supreme Court. affirmed the Base Load Review Order issued b~ the
Commission in the appeal initiated by Friends of the Earth. Friends of the Earth
had 15 days to file a rehearing petition and no petition for rehearing +as tiled. The
South Carolina Supreme Court has not yet issued an opinion in the South Carolina
Energy L sers Committee s appeal,
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B. Engineering 1 pdate

1. Engineering Completion Status

a) The Engineering Completion Status based on the completion
percentage for niajor plant categories is as folio» s:

1) Standard Plant Design —84.0% complete

2) Site Specific Design —53.0% complete

3) Total Design —76.7% complete

b) To date. the Engineering Completion Status as reported above
reflects the», ork necessarv to bring the design outputs to a point » here thei
are sufficient to support procurement. and construction planning. The
project teain is measuring the percentage of engineering»ork related to
standard plant design items that have resulted in dravvings that are ready for
construction. Ready for construction dravvings are being prepared for site
specific»ork. The completion of the fnst ready for construction standard

plant dravings are at least a year a»:ay. These anticipated dates full~

support the construction schedule.

2. Standard Plant Design Activities

During the reporting period. the following standard plant design activities
» ere conducted:

a) Squib Valve prototype testing has resumed after
modifications to improve the absorbance of shock loading resulting from valve
actuation. The first test of the modified prototype». as successfully completed on
February 19.2010. Testing» ill continue» ith the completion of testing protected
in Mai 2010. There remains no kno»Ti adverse impact on the project schedule for
L nits 2 and 3 from this activity.

b) During the testing of the Reactor Cooling Pump (RCP) for the
China AP1000 projects. the RCP exhibited a problem during coast do»Ti from full

speed. Several indications»'ere discovered that »arranted a root cause analysis
»hich»as pertormed bi WEC and the manufacturer. EMD. Detailed plans have
been formulated for material changes. design changes for internal components and
additional developmental testing. Preparations are under»'ay for the second
diagnostic test in Mav 2010. The corrective action effort and final testing are
expected to be completed» ithin the original test schedule. There is no kno»Ti
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ad~ erse impact on the project schedule for L nits 2 and 3 from this actin iti. This is

a focus area.

c) WEC maintains a system to track the design finalization
schedule for major engineering categories and tn flag items ~ihere design
finalization is belo~i WEC expectations related to support of the China AP1000
projects. Currently. 'A EC has identified several belo~v-expectation items or areas
related to activities in the categories of Shield Buildin . Piping and Shanti and

Toshiba equipment systems. The areas that have improved since the fourth

quarter of 2009 are Instrumentation and Controls. and Procedures. 'A EC has

provided to SCE&G an explanation and recovery plan for each of the belo~i

expectation items. No adverse impacts on the Units Substantial Completion dates
are anticipated from these items at this time. However. this is a focus area and

v, ill be monitored closely bi SCE&G.

3. Site Specific Design Activities

a) Shaw, Engineering continues to perform Site Specific Design
v;ork to support the permitting and licensing activities. Geotechnical e~ aluations
continue. This ~vork is proceeding in a satisfactory manner.

b) Design continues for Site Specific Systems. to include the

Circulating Water System. Potable Water System. Ra~v Water System. and the
Storm Water System. Communication Systems and the Switchyard. This ~vork is

proceeding in a satisfactory manner.

c) The engineering ~vork for the Hea~ y Lift Derrick and nuclear
povver block excavation plan is essentially complete. Commercial issues
associated v ith the Heavy Lift Derrick are in the process of being addressed
be@veen the Consortium and SCE&G. The use of the Heavy Lift Derrick remains
a focus area.

C. Procurement/Fabrication Update

1. The start up of the Sharav Modular Solutions (SMS) facilit~ in Lake
Charles. LA has experienced delays in the start of fabrication of structural
modules due primarily to implementation of the Quality Assurance plan and
delays in receiving the WEC design packages for the modules it ~vill construct.
SMS and O'EC are addressing these issues and plan to begin the module
fabrication the first part of May 2010 ivhich v, ill support the overall project
schedule. On April 6, 2010. subsequent to this reporting period. SCE&G and the
Consortium senior management visited the SMS facility and reviewed the module
fabr ication status.
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2. Doosan is experiencing delays in the fabrication of the Reactor
Vessel for Lnit 2, After a comprehensive review, Doosan determined that the

delays resulted primaril~ from Doosan s scheduling of manufacturing process and

the failure to optimize it. The Doosan recover plan includes an optimization of
the fabrication process ~~ ith emphasis on the ivelding sequence. Also. Doosan has
agreed to give tu.st priority to the AP1000 project ivhere there are contlicts ~vith

domestic South Korean projects. Doosan is also holding daily -tool box
meetings for the fabrication of the Reactor Vessel components and re-evaluating
the Reactor Vessel nozzle ~velding program for its subcontractor PCI. In addition.
Doosan has implemented a Total Operational Excellence program and has
challenged the Doosan project management team to closely monitor the
manufacturing process. The "Reactor Vessel Fabricator 'Notice to Contractor of
Outlet Nozzle Welding to Flange Nozzle Shell Completion —Lnit 2" is a BLRA
milestone and is —6 months behind the reset milestone date. This delai does not

appear to adversel~ impact the receipt of the Unit 2 Reactor Vessel on site (BLRA
milestone 13-2Q-6).

Subsequent to this reporting period. and consistent ~vith its quality
assurance plan. Doosan reported that inspections had discovered a crack in the

forging for the Unit 2 2B Steam Generator channel head, This forging is being
scrapped and a cause and corrective action review is in process. Also the
schedule impact is being assessed. although there is no apparent impact on the
next associated milestone. ~vhich is the milestone for Contractor Acceptance of the
Steam Generator Equipment at the Port of Entry (BLRA milestone 13-2Q-2). The
SCEk G AND Engineering Manager and XXD QA representative visited the
Doosan shop in South Korea during the ~veek of April 26. 2010. subsequent to this
reporting period. to revievv this issue. This is a focus area.

3. All hollow forgings ivere completed for the Lnit 2 Reactor Coolant
System (RCS) Reactor Coolant Loop (RCL) Piping hot legs. This vvork is being
performed by IBF.a subcontractor to Tioga. Both companies are located in Italv.
Subsequent to the hollov forging. and consistent ~s ith its quality assurance plan
IBF disco' ered that the grain size for the 28 RCL hot leg pipe divas unacceptable.
This torging u'as scrapped and a net torging is planned for Ma~ 2010. There is
no apparent impact to the shipment of the Unit 2 RCL piping to the site (BLRA
mil'estone 11-4Q-5). This condition occurred subsequent to this reporting period.

4. The fabrication of the remainder major components is generall~
making progress as planned.
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Construction L, pdate

1. Saiia Construction continues to vvork on the Plant Access Road,

appl~ ing the asphalt base and vvear lai er.

2. Earthwork actin ities continue in the areas being excavated for
location of the nuclear islands, turbine buildings and other principal buildings for
the I nits. The piles installation for the soldier vvail for the L nit 2 popover block is
complete. and Shave has begun the povver block excavation. Earth spoils are being
removed to the spoils area at approximatelv 19 300 cubic ~ ards per de. . Through
the end of the reporting period approximately 2.8 million cubic yards oI earth have

been excavated.

3. Dane Construction has completed the Mayo Creek Bridge.

4. Morgan Construction continues to perform earthwork grading vvork

in the nev. Sv itchyard area.

5, Fitts and Goodv in continues v.ith the erection of warehouses 20A
and 208.

6. Sharav initiated installation of the Circulating %rater Pipe v ith 361
pipe sections or 60',~o of the total straight run sections for Units 2 and 3 having
been installed as of early WIai 2010. This completion percentage is subsequent to
this reporting period.

E. Training Update

1. The initial group of thirteen (13) Reactor Operator Training
Instructors v ill receive reactor operations system training beginning Max 3. 2010.
ivith the second group receiving this training in September 2010. The Reactor
Operator Training Instructors ivill receive their reactor operations simulator
training in 2011 and 2012.

2. The renovation of the VCS Unit 1 Nuclear Learning Center P LC)
continues in order to house the AP1000 reactor operator training simulators. The
current training facility at the XLC is being expanded to accommodate the nvo
limited scope simulators for Units 2 and 3 that vvill arrive onsite in 2012.
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F. Change Control/Owners Cost Forecast Update

1. Contract Amendment = I continues to be processed to revise the

language in several areas of the EPC Contract. These rei isions represent updates

to the EPC Contract. such as contract language clarifications in the sections
relating to Changes in the KVork. changes made to the Major Equipment Supplier
and Contractor exhibits and changes in the milestone payment schedules due to the
Performance '.vlanagement Baseline Schedule received on April l. 2009. There
are no changes in forecasted costs related to this item.

2. SCEAG continues to update its forecast of Owner's Costs to reflect
increases in the anticipated costs of project oversight and operations staffing.
licensing and other items. These changes involve forecasted costs only. SCEA, G
will continue to review and update these cost projections. The most recent updates
have resulted in reduction in the forecast of Owner s Costs.

3. Change Order Xo. 1 for the training of the Reactor Operator
Training Instructors by Vt'EC is being revised to accommodate agreed upon
schedule changes for the training that vi ill allov, time for improvements to the
% EC training simulator so%vare. WEC and SCEAG have agreed to document
this change via a nev Change Order Xo. 5 replacing Change Order Xo. 1. This
will result in an increased cost to SCEE.G to be covered by the Time 8. Material
allocation as part of the EPC Contract. There vvill be no increase to the EPC
Contract price or use of contingency.

4. Change Order Xo. 3 for the Parr Road rehabilitation divas approved
by SCE8.'G during this quarter. This change order increased the EPC Contract
price and will be paid for using the Owner s Cost contingenci.

5. Change Order 5'o. 4 for the transfer of the module fabrication and
Site assembly scope of work from %EC to Sharav is being reviewed by SCE&,G.
This change order is a no cost" change order and will not change the EPC
Contract price.

6. The change in cash flow forecast related to all change orders to date
and changes in Ovvner s Costs is forecast to be $58.9 million in 2007 dollars. the
largest component of vvhich is the change in Owner s Cost. The $58.9 million cost
change is reflected in the cash floii projections contained in the exhibits to this
Quarterly Report.
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C. Transmission 1.pdate

1. SCE8;G s Pov, er Delivery group continues vvith the transmission
line siting process for determining the precise routes for the nev~ VC Summer L nit

1 —Killian 230kV line. the VC Summer L nit 2 —Lake Murray =2 230kV line, and
the VC Sumer L nit 3 —St. George =1 and, "-2 230kV lines. These net~ lines are
needed to connect the Units to the grid.

2. The VC Summer Unit 1- Killian line is being sited in three phases:
VCS-V'innsboro. V innsboro-Blythevvood. and Blythevvood-Killian. A. first public
ivorkshop vvas held on October 29. 2009 to gain public input for the Blythev, ood-
Killian section. A second public vvorkshop v, as held on March 16. 2010 to receive
public comments on proposed alternate routes for this line. A final route is

expected to be determined in June 2010. The first public ~vorkshop for the
%4 innsboro-Blytheivood section vvas held on April 15. 2010 vvith a second
ivorkshop expected tn be held in June' July 2010. The remaining section (VCS-
KVinnsboro) vvill occupy existing right of vvay and no formal vvorkshops are
planned.

3. For the VC Summer L'nit 2 —Lake Murray =,
'2 230kV line. SCEE G

Popover Deliver expects this line route v;ill be constructed entirely v ithin existing
rights of v ai. SCEkG s Popover Delivery group has completed an initial inventor,
surv ey of one of its existing right of v;.ay corridors and is in the process of
conducting title searches to determine the quality. of and resolve certain
encroachments that ivere discovered. Povver Delivery has completed the evaluated
the evaluation of a second corridor as part of the process of analyzing and

determining a final route for this line.

4. Povver Delivery has completed acquisition of additional land in St.
George. South Carolina that ~vill allovv for installation of the breaker-and-a-halt
svvitchyard configuration needed to connect Unit 3 via ovo net~ VC Summer —St.
George 230kV lines. SCE&;G is investigating the availabilit~ of existing rights ot
v, ay vvhich could minimize the overall siting process for the VC Summer-St.
George 230kV lines. A determination ~vith respect to these lines is expected
ivithin the next months.

Shav~ and Pike Electric continue progress of the 230kV Sivitchyard design.

Completed designs include grounding. foundation. the control house. station
service and varying aspects of the system protection relaying. Reviews of these
designs v, ere conducted bi SCEkG Popover Deliverv Engineering Department. A
60'r'o Design Review is scheduled for June 2010.
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III. Anticipated Construction Schedules

As of the end of the first quarter of 2010. the Company and its contractors remain

on schedule to complete all required milestones as adjusted pursuant to the milestone

schedule contingencies approv ed b~ the Commission in Order Xo. 2009-104A. Each of
those adjustments is itemized in the Milestone L pdate section that follows. Accordinglv.
the project is in compliance ivith the construction schedules approved bi the Commission
in Order Xo. 2010-12 and ~i ith the provisions of S.C. Code Ann. q~ 58-33-275(A)(1).

A. Construction Schedule I update

The Project Licensing and Permitting. Engineering. Procurement and Construction
v, ork remains on schedule to meet the L nits 2 8' 3 Substantial Completion dates.
Rescheduling of the milestones is addressed in Section III.B herein. The rescheduling of
these milestones is ivithin the approved contingencies and has no adverse impact on the
Units Substantial Completion dates.

B. Milestone Update

Attached as Appendix I to this quarterly report is a spreadsheet that lists and

updates each of the specitlc milestones constituting the anticipated construction schedule
for the L nits pursuant to S.C. Code Ann. ) 58-33-270(B)(1)and Order Xo. 2010-12,
Comparing the milestone dates in this quarter to the reset milestone dates in Order Xo.
2010-12.33 milestones have been advanced and 15 have been delayed. All milestones
adjustments are ivithin the scope of the milestone schedule contingency authorized by the
Commission in Order Xo. 2009-104A. The milestone adjustments do not adversely affect
the Substantial Completion dates for Lnits 2 and 3.

Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. g 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2010-12. The approved capital cost targets have been adjusted
to reflect the currently reported historical escalation rates. and any use b~ the Company
of the cost and timing contingencies that v ere approved by the Cornrnission in Order Xo.
2009-104A. The Inflation Adjustments and Indices section of this report provides
updated information on inflation indices and the changes in them.
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A. Capital Costs L pdate

0 hen adjusted for escalation. the i ear-end 2010 Cumulative Project Cash Floe, as

approved in Order No. 2010-12 is $939.0 million. The current forecast of the Rei ised

Cumulative Project Cash Floiv. as of December 31.2010. shou s that SCE8.G ivill have

spent $936.5 on the project bi that date. This amount includes the forecasted
commitment ot $&.2 million in contingency funds in 2010 and the commitment of $1.1

million of contingency funds during past periods. It also includes uncommitted

contingency funds of $72.3 million v~ hich v;ould be available to be carried forward into

2011.

The forecasted expenditure for the project in 2010 exclusive of AFL DC is $473.9
million. As showa on Appendix 2, Chart B, line 30. the cumulative amount to be spent
on the project as of Decembe~ 31.2010 is forecasted to be approximateiv $5.5 million
less than the Cumulatii e Project Cash Flow approved by the Commission for year-end
2010 as adjusted for inflation and %'estinghouse/Sha~~ billing differences. The $5.5
million difference in Cumulative Project Cash Flov. as compared to target represents
timing differences and not changes in underlying costs. The Company expects that the

forecasted base capital costs not incurred in 2010 ~vill be incurred in future periods under

the current construction schedule. and those costs have been included in the cash flo
projections contained in Exhibit 2 tor future years.

Chart A of Appendix 2 shoivs the Cumulative Project Cash Flo~v target as
approved in Order No. 2010-12 and as updated for escalation and other Commission
approved adjustments under the heading "Per Order .'io. 2010-12 Adjusted. " As shove n

there. SCERG has carried forv ard into 2010 $36.8 million in unused contingency funds
from 2009 as permitted by the Commission ir. Order No. 2009-104A. SCMG has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flo~v as set forth in this ftling because the project conforms to
approved project cost targets vi ithout such adjustments. Nonetheless. SCEAG does not
intend to ~vaive or in any ~vay limit its right. as authorized by the Commission. to make
appropriate capital cost contingency adjustments associated vvith past or future changes in

cost scheduling. SCEAG may make capital cost contingency adjustments related to such
changes in its scheduling of capital costs in future filings.

Appendix 2, Chart A, sho~vs the cumulative cash flov for the project based on
actual expenditures to date and the Company s current forecast of cost and construction
schedule under the heading "Actual Through March 2010, plus Projected. " A
comparison of'the tv o sets of data is presented at Appendix 2, Chart B. Appendix 2,
Chart C, shoe;s that SCERG anticipates that it vvill have more than sufficient
contingency funds available to absorb the full amount of the forecasted cash floiv
differences and vvill retain substantial contingency funds for other uses. In addition.
SCEE.G forecasts that it v ill have budget surpluses sufftcient to restore funds to the
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contingenci pool in 2014. 2017 and 2018. As a result. SCE8:G forecasts that it ii ill have

$379 million in uncommitted contingencv funds at the end of the project.

The information presented in Appendix 2 establishes that the anticipated
cumulative project cash floi~ for the period ending December 31.2010. is in conformiv
ivith the schedule approved bi the Commission in Order Xo. 2010-12 and ~vith the

provisions of S.C. Code Ann. q& 58-33-275(A)(1). It also establishes that the Company s
best forecasts of future project costs are fully consistent v, ith the Cumulative Project
Cash Floiis approved by the Commission in Order No. 2010-12.

For comparison purposes. Appendix 3 sets out the cash flo~v schedule for the

project exactly as it vvas approved in Order Xo. 2010-12. vv ithout change or updating.
Appendix 3 does not include an~ adjustments to the cash flov schedule for changes in

inflation indices or adjustments in capital cost schedules made b~ the Company. The
AFL DC forecast presented on Appendix 3 is the AFL DC forecast that divas current at the
time of Order Xo. 2010-12 ivhich has not been updated for changes in AFLDC rates or
other factors.

B. InfIation Indices I.pdate

Appendix 4 shoivs the updated inflation indices approved in Order No. 2009-
104A. Included is a history of the annual Handy whitman All Steam Index. South
Atlantic Region: the Handy Whitman All Steam and Nuclear Index. South Atlantic
Region: Handy Whitman All Transmission Plant Index. South Atlantic Region; and the
Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the L'nits in future dollars from $6.9 billion as forecast in Order No. 2010-12 to a
forecast of $6.2 billion using current inflation data and the current AFLDC rate. The $4.5
billion forecast of the cost of the L'nits in 2007 dollars. net of AFL DC. remains
unchanged.

I.updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for L nits 2 k, 3 is reflected in

Appendix 2, Chart A.

VI. Conclusion

As indicated above. the project is proceeding in compliance ivith the cost and
schedule forecasts approved by the Commission in Order No. 2010-12. The scheduled
completion dates for Lnits 2 k. 3 remain April 1. 2016 and Januar~ 1. 2019. respectively.
The L nits are on track. to be completed vvithin the projected cost of $4.5 billion in 2007
dollars net of AFL DC. The Company maintains an extensive staff of experts that
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monitors and oversees the iiork of its contractors and has identified and continues to
monitor closeli all areas of concerns related to either cost or schedule for the project.
The Compan~ i~ ill continue to update the Commission and ORS of progress and
concerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 dk 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2010

Appendix 1 lists and updates each oi the milestones ~vhich the Cornrnission
adopted as the Approved Construction Schedule for the Units. pursuant to S.C. Code
Ann. q& 58-33-'70(B)(l ) in Order Xo. 2010-1'. Appendix 1 provides columns ivith the

to lion; ing information:

9.
10.

Mi lestone tracking ID number.
The description of the milestone as updated in Order Xo. 2010-12.
The BLRA milestone date bi year and quarter as approved b~ the Commission in

Order 5'o. 2010-12 (Reset Milestone Date).
The current milestone date. both bi year and quarter and the specific calendar date
for the milestone.
For each actual completed milestone. the date by v, hich it v, as completed. For
completed milestones. the milestone entri is shaded in gray.
Information sho~ving the number of months. if any. by ivhich a milestone has been
shifted.
Information as to ivhether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.
Information as to v'hether any current change in this milestone is anticipated to
impact the substantial completion date.
.Notes.

On the Anal page of the document. there is a chart summarizing milestone
completion and movement comparing the current or actual milestone date to the
Reset Milestone Date. This movement is shove for only the milestones that ha~ e
not been completed.
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Appendix 1

VC Summer Units 2 and 3
C

TL

08-2Q-1 Approve Engineering, Procurernertt
and Construction A reement 6/23/2008 6/23/2008 No No

08-2Q-2 issue P.O.'s to nuclear component
fabricatOrs for Units 2 and 3 Containment
Vessels 12/3/2008 12/3/2008 No

08-2Q-2 Contractor Issue PO to Passive
Residual Heat Removal Heat Exchanger

3 Fabricator - First Pa ment - Unit 2 8/31/2008 8/1 8/2008 No No

08-2Q-2 Contractor issue PO to Accumuiator
Tank Fabricator - Unit 2 7/31/2008 7/31/2008 No No

08-2Q-2 Contractor Issue PO to Core Makeup
Tank Fabricator - Units 2 & 3 9/30/2008 9/30/2008 No No

08-2Q-2 Contractor Issue PO to Squib Valve
Fabricator - Units 2 & 3 3/31/2009 3/31/2009 No No

South Carolina Electric & Gas Company
Page 1 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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08-2Q-1 Approve Engineering, Procurement 
and Construction Agreement 15/23/2008 I 15/23/2008 I; INo INo 

2 

3 

08-2Q·2 Issue P.O.'s to nuclear component 
fqbricators for Units 2 and 3 Containment 

IVessels 

08-2Q-2 Contractor Issue PO to Passive 
Residual Heat Removal Heat Exchanger 

IFabricator • First Payment - Unit 2 

112/3/2008 

18/31/2008 

I 
I 

r 2OO8 

18/18/2008 

I 

L 

INo 

INo 

INo 

INo 

4 
08-2Q-2 Contractor Issue PO to Accumulator 

lTank Fabricator - Unit 2 7/31/2008 I. INo INo 

5 
08-2Q-2 Contractor Issue PO to Core Makeup 

ITank Fabricator - Units 2 & 3 9/30/2008 I INo INo 

6 
08-2Q-2 Contractor Issue PO to Squib Valve 

IFabricator - Units 2 & 3 13/31/2009 I 13/31/2009 I INo INo 

- -" .. , l ll/:"IH! -= tl"Jlllrd.::t~~1 - I ".m!'''·d·'" 1/1 1').1',) 11't~ nt ill [~ii, 1,-lltl" 

South Carolina Electric & Gas Company Based on April 1. 2009 Performance 
Paoe 1 of 23 Measurement Baseline Schedule 



10-1Q Appendix 1

VC Summer Units 2 and 3

~s

f jl;
~l, Q

08-2Q-2 Contractor issue PO to Steam
Generator Fabricator - U'nits 2 8 3 6/30/2008 5/29/2008

08-2Q-2 Contractor issue Long Lead Material
PO to Reactor Coolant Pump Fabricator. Uni/s

283 6/30/2008 6/30/2008 No No

08-2Q-2 ContraCtor Issue PO to Pressut'Izer
Fabricator. Units 2 & 3 8/31/2008 8/18/2008 No No

08-2Q-2 Contractor issue PO to Reactor
Coolant Loop Pipe Fabricator - First Payrnent-
Units 2 & 3 6/30/2008 6/20/2008 No No

08'2Q 2 R88ctor V8ss8I Intel'nais Issue
Long Lead Material PO to Fabricator - Units 2
8nd 3 11/21/2008 11/21/2008 No No

08-2Q-2 Contractor Issue Long Lead Material
PO to Reactor Vessel Fabricator - Units 2 & 3 6/30/2008 5/29/2008 No No

,-I:. L-.„-..I: ~ = . I
I-. r-. I ~ =:

I I-r' I i t l. L~ = I 1'.- - I [:,- . I

South Carolina Electric & Gas Company
Page 2 of 23

Based on Apnl 1, 2009 Performance
Measurement Baseline Schedule



10-1Q Appendix 1

YC Summer Units 2 and 3

8~

I:I

08-2Q-2 Contractor Issue PO to Integreted
Head Packs e.Fabricator «Units 2 8.3 7/31/2009 7/31/2009 No No

08-2Q-2 Control ROd Qfiva, Mechanistrt issue
Po for LorIg Liad Material to F'abrlcator «Units
2and 3-first a ment

08-2C-2 Issue P.O.'s to nuclear component
fabricators for Nuclear'Islajd structural t"A20
Modules

6/21/2008

. 7/31I2009

6/21/2008

8/28/2009 No

No

No

08-3Q-1 Start Site Speciitc and balance of
lant detailed desi n 9/11/2007 9I11/2007 No No

084Q-2 Instrumentatlon & Control Simulator-
Contractor Plaoe Ndtice to Proceed - Urlits 2 at

3 10/31/2008 10/31/2008 No

08-3Q-3 Steam Generator- Issue Finai PO to
Fabricator for Units 2 and 3 6/30/2008 6/30/2008 No No

', ; lr& L g+n&h ~ = »." nil&l
' t« I ~ = &, rtsr I. t &I &» 0&-t' & [~ . f'1 " ". t»;»t &» I &'&& & '»lg

South Carolina Electric & Gas Company
Page 3 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule



10-1Q

Ol J Ig

o. 5,I
Cl

Appendix t

VC Summer Units 2 and 3

k.
'Q

I:
II

if/
a

%9
C

g
I

I

08-3QC Reactor Vessel Internals - Contractor
Issue PO for Long Lead Material {Heavy Plate

19 and Heav For in s to Fabricator-Unlts2 & 3 1/31/2010

08 3Q-3 Cori'trscfor' Idsue Final PO to Reactor
20 Vessel Fabricator - Units 2 & 3 9/30/2008

1/29/2010

9/30/2008

No

Due to Schedule Refinement and
No Review.

No

08-3QA Variable Frequency DriVe Fabricator
21 Issue Transformer PO- Units 2 8 3 4/30/2009 4/30/2009 No No!

22 08&Q-1 Start clearln, rubbin and radin 1/26/2009 No No

08&Q-2 Core Makeup Tank Fabricator Issue
23 Lon Lead Material PO- Units 2 8 3 10/31/2008 10/31/2008 No No

084Q-2 Acurnulator Tank Fabricator Issue
24 I on Lead Material PO - Units 2 8 -3 10/31/2008 10/31/2008 Nb No

08&Q-2 Pressurizer Fabricator Issue Long
25 Lead Material PO- Units 2 8 3 10/31/2008 10/31/2008 No No

~:I:i L~g~&iil ~ = & '~»it!I-t ~l ~ = «'.»»t I-t-:&I»& I«-l~. & ~ = r;1"!=»&»t»i (',i, =' »il;

South Carolina Electric & Gas Company
Page 4 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule



10-1Q Appendix 1

VC Summer Units 2 and 3

l6

P

P-

084Q-2 Reactor Coolant Loop Pge-
Contractor Issue PO to Fabricator ~ Second
Payment «Units 2 & 3 4/30/2009 4/30/2009 No No

084Q-2 Integrated Head Package - Issue PO
to Fabricator - Units 2 and 3 ~ second a ment 7/31/2009 7/31/2009 No

28

084Q-2 Control Rod Drive Mechanlsms-
Contractor Issue PO for Long Lead Niaterial to
Fabricator - Units 2 & 3 6/30/2008 6/30/2008 No No

084Q-2 Contractot' Issue PO to PassiVe
Residual West Removal Heat Exchanger
Fabricator - Second Pa ment - Units 2 & 3 10/31/2008 10/31/2008 No No

30 09-1Q-1 Start Parr Road Intersection verk. 2/13/)009 2/1 3/2009 No No

31
09-1Q-2 Reactor Coolant Pump - Issue Final
PO to Fabricator - Units 2 and 3 6/30/2008 6/30/2008 No No

32
09-1Q-3 Integrated Heat Packages Fabricator
Issue Lon Lead Material PO - Units 2 & 3 10/31/2009 10/1/2009 No No

&: I:& L«. &,
'-..« I ~ = &. :«q&l t~&l ~ = & .&»~ I" t~&l &» t« t . & L J = r.l, =&»-.»t &» ['i, .&»I,

South Carolina Electric & Gas Company
Page 5 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

08-4Q·2 Reactor Coolant Loop Pipe ­
Contractor Issue PO to Fabricator - Second 

26 IPayment - Units 2 & 3 14130/2009 1 14/30/2009 I INo INo 

08-4Q·2 Integrated Head Package - Issue PO 
27 Ito Fabricator - Units 2 and 3 - second payment 17/31/2009 I 17/31/2009 I INo INo 

08-4Q·2 Control Rod Drive Mechanisms ­
Contractor Issue PO for Long Lead Material to 

28 IFabricator - Units 2 & 3 6/30/2008 I INo INo 

08-4Q·2 Contractor Issue PO to Passive 
Residual Heat Removal Heat Exchanger 

29 Fabricator - Second Payment. Units 2 & 3 110/31/2008 I 110/31/2008 I INo INo 

30 09-1Q·1 Start Parr Road intersection work. 12/13/2009 I 12/13/2009 I. INo INo 

09·1 Q·2 Reactor Coolant Pump - Issue Final 
31 IpO to Fabricator - Units 2 and 3 6/3012008 I INo INo 

09-1 Q-3 Integrated Heat Packages Fabricator 
32 Iissue Lona Lead Material PO - Units 2 & 3 110/31/2009 I 11011/2009 I. INo INo 

"·,k'l L,,"-'I,d rI =("11'1"-=1-=" r=J I >ll1ld.,'~dl" I" 1-.1 CI =r..t("~IlI""tlll[>W:;·.·,,J. 

- __ - - I 
South Carolina Electric & Gas Company Based on April 1. 2009 Perforrnanc 

age 5 of 23 Measurement Baseline Schedule 



10-1Q Appendix i

VC Summer Units 2 and 3

35

09-1Q& Desi n Finalization Pa ment 3

09-2Q-1 Start sita develo'ment

09-2Q-2 Contractor IsS0e Po to Turbine
Generator Fabricator - Units 2 &.3

1/31/2009

8/23/2008

2/28/2009

1/30/2009

6/23/2008

2/1 9/2009

No

No

No

No

No

No

09-2Q-2 Contractor Issue Po to Main

Transformers Fabricator - Units 2 & 3 9/30/2009 9/25/2009 No No

37

09-2Q-3 Core Makeup Tank Fabricator Notice
to Contractor Receiptof Long Lead Material- 10-4Q 10-3Q
Units 2 & 3 11/30/2010 7/31/2010 -4 Months No No Schedule ahead of plan.

38 09-2QA Desi n Finalization Pa ment 4 4/30/2009 4/30/2009 No No

39
09-3Q-1 Turbine Genefator Fabricator Issue
Po for Condenser Material - Unit 2 8/31/2009 8/28/2009 No No

40
09-3Q-2 Reactor Coolant Pump Fabricator
Issue Lon Lead Material Lot 2 - Units 2 & 3 4/30/2009 4/30/2009 No No

South Carolina Electric & Gas Company
Page 6 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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33 09-1Q-4 Design Finalization Payment 3 1/31/2009 1/30/2009 I INo 
I 

No 

34 

35 

09·2Q·1 Start site development 

09-2Q-2 Contractor Issue PO to Turbine 
IGenerator Fabricator - Units 2 & 3 

6/23/2008 6/23/2008 

2/19/2009 

I 

I 

INo 

INo 

INo 

INo 

36 
09-2Q-2 Contractor Issue PO to Main 

ITransformers Fabricator· Units 2 & 3 19/30/2009 

09-2Q-3 Core Makeup Tank Fabricator Notice 
to Contractor Receipt of Long Lead Material ­ 10-40 

I 

10-30 

19/25/2009 I INo INo 

Schedule ahead of plan. 37 Units 2 & 3 11/30/2010 7/31/2010 -4 Months No No 

38 09-2Q-4 Design Finalization Payment 4 4/30/2009 - 4/30/2009 No No 

39 
09-3Q-1 Turbine Generator Fabricator Issue 
IPO for Condenser Material - Unit 2 8/28/2009 I INo INo 

40 
09-3Q-2 Reactor Coolant Pump Fabricator 

Iissue Long Lead Material Lot 2 - Units 2 & 3 14/30/2009 I 14/30/2009 I INo INo 
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10-1Q Appendix 1

VC Surnrner Units 2 and 3

lg )I

i

6

eli

09-3Q-2 Passive Residual Heat Removal Heat
Exchanger Fabricator Receipt of Long Lead 10-2Q 10-2Q
Material - Units 2 8, 3 5/31/2010 5/31/2010 No No

42 09-3Q-3 Desi n Finalization Pa rnerlt 5 7/31/2009 ?l31/2009 No

43

44

094Q-) Start erection of construction
buildings, to include craft facilities for
personnel, tools, equipment, ' first aid facilities;
field offices for site management and support
personnel; temporary warehouses; and
construction hirin offlce.

094Q-2 Reactor Vessel Fabricator Notice tp
Contractor of Receipt of Flange Nozzle Shell
For in -Unit2

10/9/2009

7/31/2009

12/1 it/2009

8/26/2009

No

No

45 09&Q-3 Desi n Finalization Pa ment 6 10/31/2009 10l7/2009 No No

': I. & i. .g.»ii. ~ = & '»rii~i=i= I ~ = &;»i'~l~i. ii» u~-I&) ~ i;1: -»»-»u &» E&i;:. ' »il;

South Carolina Electric 8, Gas Company
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10-1Q Appendix i

VC Summer Units 2 and 3
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47

09CQA Iftstrumentation @rtd Control

Simulator - Contractor Issue PQ to
Subcontractor for Radiation Monitor System-
Units 2 6t 3

10-1Q-1 Reactor Vessel Internals - Fabricator
Start Fit and Welding of Core Shroud
Assembly - Unit 2

12/31/2009

11-2Q
6/30/2011

11-1Q
2/28/2011

12/1 7/2009 No

-4 Months No

No

No Schedule ahead of plan.

10-1Q-2 Turbine Generator Fabricator Issue
PO for Moisture Separator 10-2Q 10-2Q
Reheater/Feedwater Heater Material - Unit 2 4/3Q/2010 4/30/2010 No

50

10-1Q-3 Reactor Coolant Loop Pipe
Fabricator Acce tance of Raw Material - Unit 2 4/30/2010

10-2Q-1 Reactor Vessel Internals - Fabricator
Start Weld Neutron Shield Spacer Pads to 11-4Q 11-4Q
Assembly - Unit 2 10/31/2011 10/31/2011

2/18/2010 No

No

No Milestone corn ieted ahead of plan.

No

61

10-2Q-2 Control Rod Drive Mechynisms-
Fabrlcator to Start Procurement of l.orig Lead
Material - Unit 2 6/30/20Q9 6/30/2009 No No

South Carolina Electric 8 Gas Company
Page 8 of 23

Based on Apnl 1, 2009 Performance
Measurement Baseline Schedule
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10-1Q Appendix 1

YC Summer Units 2 and 3

CL

8
a~j, I

0 rl8

52

10-2Q-3 Contractor Notified that Pressurizer
Fabricator Performed Cladding on Bottom 10-4Q 10-4Q
Head - Unit 2 11/30/2010 10/31/2010 -1 Month No No Schedule ahead of plan.

53
10-3Q-1 Start excavation and foundation work
for the standard lant for Unit 2

10-3Q-2 Steam Generator Fabricator Notice
to Contractor of Receipt of 2nd Steam
Generator Tubesheet For ing - Unit 2

3/15/2010

10-1Q 10-2Q
2/28/2010 4/30/2010

3/15/2010 No

+2 Months No

No Milestone complete. On schedule.

No Schedule dela at supplier.

56

10-3Q-3 Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding to Flange 10-1Q 10-3Q
Nozzle Shell Completion - Unit 2 2/28/2010 8/31/2010

10-3QP Turbine Generator Fabricator Notice
to Contractor Condenser Fabrication Started - 10-2Q 10-2Q
Unit 2 5/31/2010 5/31/2010

+6 Months No

No

No Schedule delay at supplier.

57
10QQ-1 Complete preparations for receiving
the first module on site for Unit 2. 8/18/2010 1/22/2010 No No

Module Laydown Yard Area 1

Com lete ahead of schedule.

South Carolina Electric & Gas Company
Page 9 of 23

Based on April 1, 2009 Performance
Measuren&ent Baseline Schedule

(/)0 

Schedule ahead of plan. No 

No Milestone complete. On schedule. 

INo ISchedule delay at supplier 

Schedule delay at suppliel. 

INo 

INo 

53 

54 IGenerator Tubesheet Forging - Unit 2 

10-30-3 Reactor Vessel Fabricator Notice to 
Contractor of Outlet Nozzle Welding to Flange 

:J5 INozzle Shell Corn let ion - Unit 2 

10-30-4 Turbine Generator Fabricator Notice 
to Contractor Condenser Fabrication Started 0 

56 IUnit 2 

10-40-1 Complete preparations for receiving 
57 Ithe first module on site for Unit 2. 

2/28/2010 

10-1 Q 
2/28/2010 

10-20 
5/31/2010 

18/18/2010 

• (,k·, L...~"",, - r.•)mpl"l..d =! "mpl.. t~1111I ("·(11 - f'.. 1.·t1r"-~,t1 ... ,,, 11-, P-=-.v ()I~I\ 
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10-1Q
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Appendix 1

YC Summer Units 2 and 3

N

+ I

60

10QQ-2 Steam Generator Fabricator Notice
to Contractor of Receipt of 1st Steam
Generator Transition Cone Forging - Unit 2

10PQ-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Manufacturing of
Casing Completion - Unit 2

104Q-4 Reactor Coolant Loop Ptpe
Fabricator Notice to Contractor of Machining,
Heat Treating & Non-Destructive Testing
Completion - Unit 2

10-2Q 10-2Q
4/30/2010 4/30/2010

10-4Q 10-4Q
11/30/2010 'l 1/30/2010

10-4Q 11-1Q

12/31/2010 2/28/2011

No

No

+2 Months No

No

No

No Schedule delay at supplier.

61

11-1Q-1 Core Makeup Tank Fabricator Notice
to Contractor of Satisfactory Completion of 11-2Q 11-2Q
Hydrotest - Unit 2 5/31/2011 5/31/2011 No

11-1Q-2 Polar Crane Fabricator Issue PO for
Main Hoist Drum and Wire Rope - Units 2 & 3

11-2Q-1 Control Rod Drive Mechanisms-
Fabricator to Start Procurement of Long Lead
Material - Unit 3

11-1Q 11-1Q
2/28/2011 2/28/2011

11-2Q 11-2Q
6/30/2011 6/30/2011

No No

No

': I: t I ~P~» I. ~ = &. »ti I-. t". I ~ —~ s»i~l. t ~l »s ur l~) ~ = r I . .»i. »t &» r't, ; . »Iq

South Carolina Electric & Gas Company
Page 10 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

58 

59 

60 

61 

62 

63 

10-40-2 Steam Generator Fabricator Notice 
to Contractor of Receipt of 1st Stearn 

1 
10 

-
20 

1 
10 

-
20 

IGeneratorTransition Cone Forging - Unit 2 4/30/2010 4/30/2010 I 

10-40-3 Reactor Coolant Pump Fabricator 
Notice to Contractor of Manufacturing of 

1 
10 

-
40 

1 
10 

-
40 

ICasing Completion - Unit 2 11/30/2010 11/30/2010 I 

10-40-4 Reactor Coolant Loop Pipe 
Fabricator Notice to Contractor of Machining, 
Heat Treating &Non-Destructive Testing 110-40 111 -10 

ICom..e.lelion - Unit 2 12/31/2010 2/28/2011 I 
11-10-1 Core Makeup Tank Fabricator Notice 
to Contractor of Satisfactory Completion of 

1 
11 

-
20 

1 
11 

-
20 

IHydratest - Unit 2 5/31/2011 5/31/2011 I 

11-10-2 Polar Crane Fabricator Issue PO for 111-10 
1 
11 

-
10 

IMain Holst Drum and Wire Rope - Units 2 &3 2/28/2011 2/28/2011 I 

11-20-1 Control Roel Drive Mechanisms ­
Fabricator to Start Procurement of Long Lead 

1 
11 

-
20 

1 
11 

-
20 

IMaterial - Unit 3 6/30/2011 6/30/2011 I 

I INo 

I INo 

I +2 Months INo 

I INa 

I INa 

I INo 

INo 

INo 

INo 

INo 

INo 

INo 

ISchedule delay at supplier 

'(.10;., I .;~~"d: ,,,­ I ')II1I,I~t.." -. ,,"\,,1-:1,,<1111 J I)-I' = 1\1.;.' >:111~1\1 111 ("'''' tnlv 

South Carolina Electric & Gas Company Based on April 1. 2009 Per'formance 
age 10 of 23 Measurement Baseline Schedule 



10-1Q Appendix 1

VC Summer Units 2 and 3

$I'~ ~ 'D,

II a.

tt '::
3 tt

11-2Q-2 Turbine Generator Fabricator Notice 11-4Q
64 to Contractor Condenser Ready to Ship - Unit 2 10/31/2011

11-4Q
10/31/2011 No No

11-3Q-1 Start placemnen, of mud mat for Unit
65 2

'l1-3Q
7/14/2011

11-3Q
7/21/2011 No

Due to Schedule Rework and
No Status.

11-3Q-2 Steam Generator Fabricator Notice to
Contractor of Receipt of 1st Steam Generator 11-1Q

66 Tubing - Unit 2 1/31/2011
11-1Q
2/28/2011 +1 Month No No Schedule delay at su plier.

11-3Q-3 Pressurizer Fabricator Notice to
Contractor of N/elding of Upper and

67 Intermediate Shells Completion - Unit 2

11-3Q-4 Reactor Vessel Fabricator Notice to

Contractor of Closure Head Cladding
68 Completion - Unit 3

11QQ-1 Begin Unit 2 first nuclear concrete
69 placement

11PQ-2 Reactor Coolant Pump Fabricator
Notice to Contractor of Stator Core Completion

70 - Unit 2

10-4Q
1 0/31/201 0

12-1Q
2/28/2012

11-4Q
10/3/2011

11-3Q
9/30/201 1

10-4Q
10/31/2010

12-1 Q

2/28/2012

11-4Q
10/3/2011

11-3Q
9/30/201 'I

No

No

No

No

No

«. I:( L,g:»'I ~ = &. .-t»t I- t';I ~ = &; t»t I"t'-tie» L» t . t
L J = r;t '.t»t-»t i» r&~i &. »!i

South Carolina Electric & Gas Company
Page 11 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule



10-1Q Appendix 1

VC Summer Units 2 and 3

6
8

Bg
c ~

s~ fs
col z

11&Q-3 Fabricator Start Fit and Welding of
71 Core Shroud Assembly - Unit 2

11&Q-4 Steam Generator Fabricator Notice
to Contractor of Completion of 1st Steam

72 Generator Tubing Installation - Unit 2

114Q-5 Reactor Coolant Loop Pipe-
73 Shipment of Equipment to Site - Unit 2

11-4Q-6 Control Rod Drive Mechanism - Ship
Remainder of Equipment (Latch Assembly &

74 Rod Travel Housing) to Head Supplier - Unit 2

11&Q-7 Pressurizer Fabricator Notice to
Contractor of Welding of Upper and

75 Intermediate Shells Completion - Unit 2

11-2Q
6/30/201 1

11-2Q
5/31/201 1

12-4Q
12/31/2012

11-4Q
12/31/2011

10-4Q
10/31/2010

11-1Q
2/28/201 1

1 'I-3Q

7/31/2011

11-3Q
7/31/2011

11-4Q
12/31/201 1

10-4Q
10/31/2010

-4 Months No

+2 Months No

-17 Months No

No Schedule ahead of plan,

No Schedule delay at supplier.

No Schedule ahead of plan.

No

11%Q-8 Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Steam 11-2Q

76 Generator Tubing Installation - Unit 2 6/30/2011
11-3Q
8/31/201 1 +2 Months No No Schedule delay at supplier.

77 11%Q-9 Design Finalization Payment 14
11-4Q
10/31/2011

11.4Q
10/31/2011 No No

'.t I: t I. :tt.»tl ~ = &.:.t»I. I-. t~:I ~ = & . t»tel«. t-. ~It» u~-t .t ~ - I.I »»»it t» I~i, :

South Carolina Electric & Gas Company
Page 12 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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11-4Q-3 Fabricator Start Fit and Welding of 11-20 11-10 
71 Core Shroud Assembly - Unit 2 Schedule ahead of plan,6/30/2011 2128/2011 -4 Months INo No 

11-4Q-4 Stean1 Generator Fabricator Notice
 
to Contractor of Completion of 1st Steam
 11-20 11-30
 

2
 Generator Tubing Installation - Unit 2 5/31/2011 7/31/2011 Schedule delay at supplier +2 Months INo No 

11-4Q·5 Reactor Coolant Loop Pipe ­

73
 Shipment of Equipment to Site - Unit 2 Schedule ahead of plan,-17 Months INa No 

11-4Q-6 Control Rod Drive Mechanism - Ship
 
Remainder of Equipment (Latch Assembly &
 

74 Rod Travel Housing) to Head Supplier - Unit NoNo 

10·40 110-40
 
5
 10/31/2010 10/31/2010 No No 

11-4Q-8 Steam Generator Fabricator Notice to 
Contractor of Completion of 2nd Steam 111-20 11-30 

76 Generator Tubing Installation - Unit 2 6/30/2011 8/3112011 +? Months INa Schedule delay at supplier No 

11-40 111"40
 
11-4Q·9 Design Finalization Payment 14 10/3112011 10131/2011
 No No 

11-4Q-7 Pressurizer Fabricator Notice to 
Contractor of Welding of Upper and 
Intermediate Shells Completion - Unit 

f.r.",':,/ l""~l1d =(('"1pl"!l~d : , ",II)I'I"I",-j 'I', l"·L,) .- ".)11' Ill~llt II. (.--t\, '·-"k 

South Carolina Electric & Gas Company Based on April 1, 2009 Performance 
age 12 of 23 Measurement Baseline Schedule 



10-1G Appendix 1

VC Summer Units 2 and 3

8
8
9I
'Ct

I

78 12-1Q-1 Set module CA04 for Unit 2
12-1Q 12-1Q
1/27/2012 1/23/2012 No

79

12-1Q-2 Passive Residual Heat Removal
Heat Exchanger Fabricator Notice to

Contractor of Final Post Weld Heat Treatment - 10-2Q
Unit 2 6/30/2010

10-2Q
6/30/2010 No No

12-1Q-3 Passive Residual Heat Removal
Heat Exchanger Fabricator Notice to

80 Contractor of Completion of Tubing - Llnit 2
11-1Q 11-1Q
1/31/2011 3/31/2011 +2 Months No No Schedule delay at supplier,

12-1Q-4 Polar Crane Fabricator Notice to

Contractor of Girder Fabrication Completion-
81 Unit 2

12-1Q 12-2Q
2/28/2012' 4/30/2012 +2 Months No No

2 month schedule delay at suppiier.
'This milestone had an incorrect
date of 1/31/11 on the 4th Quarter
Report and has been corrected to
reflect the correct date of 2/28/12.

12-1Q-5 Turbine Generator Fabricator Notice 13-3Q 13-3Q
82 to Contractor Condenser Ready to Ship - Unit 3 8/31/2013 8/31/2013 No

South Carolina Electric 8 Gas Company
Page 13 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

1O 2Q10-2Q 
1 ­79 IUnit 2 6/30/2010 6/30/2010 I I INa INa 

12-10-3 Passive Residual f-leat Removal
 
Heat Exchanger Fabricator Notice to 11-1 Q
 11 1Q 

80 IContractor of Completion of Tubing - Unit 2 1/31/2011 
1 ­ Schedule delay at supplier, 3/31/2011 I I +2 Months INo INo 

month schedule delay at supplier, 
"This milestone had an incorrect 

12-1Q-4 Polar Crane Fabricator Notice to date of 1/31/11 on the 4th Quarter 
Contractor of Girder Fabrication Completion ­ 12-1Q 112-2Q Report and has been corrected to 

81 reflect the correct date of 2/28/12_+2 Months INa NoUnit 2 2/28/2012* 4/30/201 

12-1 Q-5 Turbine Generator Fabricator Notice 113-3Q 13-3Q 
82 to Contractor Condenser Ready to Ship - Unit 3 8/31/2013 8/31/2013 No No 

'.;.1,-" L~il~l101- ~ ,,' ""lld.".,.1 r=l ,,' -'"r'l,d."."1 II', I.I/oJ" I I ;rll,:.', .. '11.,,,, '" (,~.- ')111. 

South Carolina Electric & Gas Company Based on April 1, 2009 Performance 
Page 13 of 23 Measurement Baseline Schedule 



10-1Q Appendix 1
VG Summer Units 2 and 3

a

~P

g$
f5

'I)I
12-2Q-1 Set Containment Vessel ring ¹1for
Unit 2

12-2Q
4/3/2012

12-2Q
4/6/2012 No

Due to Rework of the Standard
Plant Schedule.

84

85

12-2Q-2 Reactor Coolant Pump Fabricator
Delivery of Casings to Port of Export - Unit 2

12-2Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Stator Core Completion
- Unit 3

12-2QP Reactor Vessel Fabricator Notice to
Contractor of Receipt of Core Shell Forging-
Unit 3

12-1Q
3/31/2012

13-3Q
8/31/2013

12-3Q
9/30/2012

12-1Q
3/31/2012

13-3Q
8/31/2013

12-3Q
9/30/2012

No

No

No

No

No

12-2Q-5 Contractor Notified that Pressurizer
Fabricator Performed Cladding on Bottom
Head - Unit 3

13-1Q

1/31/201 3
11-4Q
12/31/2011 -13 Months No No Schedule ahead of plan.

88
12-3Q-1 Set Nuclear island structural module 12-3Q
CA03 for Unit 2 8/30/2012

12-3Q
9/4/2012 +1 Month No

Due to Schedule Refinement and
No Review,

: I;«L«.«:&I h ~ = «&l~. I t. .l ~ = «&I( I.t. II« ill-I & [ I
= I'. 1 .&I&.«&t I« t .»;: «I,

South Carolina Electric 8 Gas Company
Page 14 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

12-20-2 Reactor Coolant Pump Fabricator 12-10 12-10
 
84 IDelivery of Casings to Port of Export - Unit 2
 3/31/2012 3/31/2012 I I INo INo 

12-20-3 Reactor Coolant Pump Fabricator
 
Notice to Contractor of Stator Core Completion 13-30
 

85 1- Unit 3 8/31/2013 No INo
 

12-20-4 Reactor Vessel Fabricator Notice to
 
Contractor of Receipt of Core Shell Forging ­ 12-30 12-30
 

86 IUnit 3
 9/30/2012 9/30/2012 No INo 

12-20-5 Contl'actor Notified that Pressurizer 

87 
Fabricator Performed Cladding on Bottom 

IHead· Unit 3 
13-10 
1/31/2013 

11-40 
12/31/2011 

12-30-1 Set Nuclear Island structural module 
ICA03 for Unit 2 

12·30 
8/30/2012 

12-30 
9/4/2012 

-13 Months No No Schedule ahead of plan. 

+1 Month No No 
Due to Schedule Refinement and 
Revie 

-:01.:" 1."0/",,,1: Cl =1.(.mj.oI>!t"d ( """1'" t" d III III I' '" t,l"v~fi""lt '" ['.', ':'"1\ 
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ge 14 of 23 Measurement Baseline Schedule 



Appendix 1

VC Summer Units 2 and 3

C0
Ct

g-

ag

89

90

91

92

12-3Q-2 Squib Valve Fabricator Notice to
Contractor of Completion of Assembly and
Test for Squib Valve Hardware - Unit 2

12-3Q-3 Accumulator Tank Fabricator Notice
to Contractor of Satisfactory Completion of
Hydrotest - Unit 3

12-3Q4 Polar Crane Fabricator Notice to

Contractor of Electric Panel Assembly
Com letion - Unit 2

124Q-1 Start containment large bore pipe
supports for Unit 2

12-2Q 12-3Q
5/31/2012 8/31/2012

12-4Q 12-4Q
12/31/2012 12/31/2012

12-3Q 12-1Q
7/31/2012 1/31/2012

12-2Q 12-2Q
4/9/2012 6/22/2012

+3 Months No

No

-6 Months No

+2 Months No

No Schedule delay at supplier.

No

No Schedule ahead of plan.

Due to Schedule Refinement and

No Review,

94

124Q-2 integrated Head Package - Shipment
of Equipment to Site - Unit 2

124Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Final Stator Assembly
Completion - Unit 2

12-4Q 13-1Q
10/31/2012 1/31/2013

12-4Q 12-4Q
11/30/2012 11/30I2012

+3 Months No

No

Due to Schedule Refinement and

No Review,

South Carolina Electric 8 Gas Company
Page 15 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

89 ITest for Squib Valve Hardware - Unit 2 5/31/2012 8/31/2012 I 

12-3Q-3 Accumulator Tank Fabricator Notic 
to Contractor of Satisfactory Completion of 112 40112-40 ­

90 IHydratest - Unit 3 12/31/2012 12/31/2012 I 

12-3Q-4 Polar Crane Fabricator Notice to
 
Contractor' of Electric Panel Assembly 12-30 12-1 Q
 

91 ICompletion - Unit 2 7/31/2012 1/31/2012
 

12-40-1 Start containment large bore pipe 12-2Q 12-2Q
 
92 Isupports for Unit 2 4/9/2012 6/22/2012
 

12-4Q-2 Integrated Head Package. Shipment 12·40 13-10
 
93 lof Equipment to Site - Unit 2 10/31/2012 1/31/2013
 

12-4Q-3 Reactor Coolant Pump Fabricator 
Notice to Contractor of Final Stator Assembly 112 40112-40 ­

94 ICompletion - Unit 2 11/30/2012 11/30/2012 I 
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12-3Q-2 Squib Valve Fabricator Notice to 
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I INo INo 

-6 Monllls No 

+2 Months No 

+3 Months No 
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No 

No 

No 

Schedule ahead of plan. 

Due to Schedule Refinement and 
Review 

Due to Sct1edule Refinement and 
Review, 
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10-1Q Appenclix 1

VC Summer Units 2 and 3

a
C

gl

i I;I
k) 4)

0 V
iI tI

96

12%Q-4 Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Steam
Generator Tubing Installation —Unit 3

'l2%Q-5 Steam Generator Fabricator Notice
to Contractor of Satisfactory Completion of 'I st
Steam Generator Hydrotest - Unit 2

13-2Q 13-2Q
5/31/2013 4/30/2013

12-2Q 12-2Q
5/31/2012 5/31/2012

-1 Month No

No

No Schedule ahead of plan.

No

97
13-1Q-1 Start concrete fiil of Nuclear Island
structural modules CA01 and CA02 for Unit 2

13-1Q 13-1Q
2/26/2013 2/28/2013 No No

Due to Rework of the Standard
Plant Schedule.

13-1Q-2 Passive Residual Heat Removal
Heat Exchanger - Delivery of Equipment to
Port of Entry - Unit 2

12-2Q 12-1Q
4/30/2012 2/28/2012 -2 Months No No Schedule ahead of plan.

99

100

13-1Q-3 Refueling Machine Fabricator Notice
to Contractor of Satisfactory Completion of
Factory Acceptance Test - Unit 2

13-1Q-4 Deliver Reactor Vessel Internals to
Port of Export - Unit 2

13-1Q 12-3Q
2/28/2013 8/31/2012

13-3Q 13-3Q
7/31/2013 7/31/2013

-6 Months No

No

No Schedule ahead of plan.

No

~ - I. i l-.&~'.ll I ~ = & ll'I[pl I,:,.I ~ = &,: Il&nl f~u Iu l~'-t' ~ ~ —r 1' .Ill. l&f I&i (~1).' '. '111,
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Measurement Baseline Schedule



10-1Q Appendix 1

VC Summer Units 2 and 3

ill

4

101

103

104

13-2Q-1 Set Unit 2 Containment Vessel tif3

13-2Q-2 Steam Generator - Contractor
Acceptance of Equipment at Port of Entry-
Unit 2

13-2Q-3 Turbine Generator Fabricator Notice
to Contractor Turbine Generator Ready to Ship
- Unit 2

13-2Q-4 Pressurizer Fabricator Notice to
Contractor of Satisfactory Completion of
Hydrotest - Unit 3

13-2Q
4/17/2013

13-1Q
3/31/2013

1 3-2Q
4/30/201 3

14-1Q
2/28/2014

13-2Q
4/19/2013

13-1Q
1/31/2013

1 3-3Q
7/31/2013

13-1Q
3/31/2013

-2 Months No

+3 Months No

-11 Months No

Due to Rework of the Standard
Plant Schedule.

No Schedule ahead of plan.

No Schedule delay at supplier.

No Schedule ahead of plan.

105

106

107

13-2Q-5 Polar Crane —Shipment of
Equipment to Site - Unit 2

13-2Q-6 Receive Unit 2 Reactor Vessel on
site from fabricator

13-3Q-1 Set Unit 2 Reactor Vessel

13-2Q
5/31/201 3

13-2Q
5/20/2013

13-2Q
6/'l 8/2013

12-4Q
11/30/2012

13-2Q
5/24/2013

13-2Q
6/20/2013

-6 Months No

No

No

No Schedule ahead of plan.

Due to Rework of the Standard
No Plant Schedule.

Due to Rework of the Standard
No Plant Schedule,

~,: I. I i. -.g :.» l ~ = ~, » t I-t-: l ~ = «: I»I I-:t' I I» t .l-t t ~ = 4 ) ' - l»-. »t I» t ~.- ~ = . »I,

South Carolina Electric 8 Gas Company
Page 17 of 23

Based on Apnl 1, 2009 Performance
Measurement Baseline Schedule

13-20 
1
13 

-
20 Due to r~ework of the Sta"dmd 

101 113-2Q-1 Sel Unit 2 Containment Vessel #3 4/17/2013 4/19/2013 No No Plant Schedule 

13-2Q·2 Steam Generator·· Contractor 
Acceptance of Equipment at Port of Entry ­ 13-10 13-10 

102 IUnit 2 3/31/2013 1/31/20'13 Scl1edule ahead of plan 

13-2Q-3 Turbine Generator Fabricator Notice 
to Contractor Turbine Generator Ready to Ship 13-20 13-30 

103 1- Unit 2 4/30/2013 7/3'1/2013 Schedule delay at supplier, 

13-2Q-4 Pressurizer Fabricator Notice to 
Contractor of Satisfactory Completion of 

1 
14 

-
10 

1 
13 

-
10 

104 IHydrotest • Unit 3 2/28/2014 3/31/2013 1 1-11 Months INa INa 

13-2Q-5 Polar Crane - Shipment of 13-20 12-40 
105 IEquipment to Site - Unit 2 5/31/2013 11/30/2012 -6 Months No No Schedule ahead of plan, 

13-20-6 Receive Unit 2 Reactor Vessel on 13·20 1320 Due to Rework of the Stanll~lrcl 

106 Isite from fabricatol 5/20/2013 5/24/2013 No No Plant Schedule -
13-2Q 13-2Q Due to Rework of tile Stanclard 

107 113-30-1 Set Unit 2 Reactor Vessel 16/18/2013 612012013 No No Plant Schedule 

(-;.k" L~Il'll1d' CJ = (.ll)pl~H" CJ = (C>l1lpl.,t.,d Iii liJ-lu =f\ 1.)'1,. ~1l'~I"It "I L)",,, _ 1. 1 111, 

South Carolina Electric & Gas Company Based on April 1. 2009 Performance 
Page 17 of 23 Measurement Baseline Schedule 



10-1Q Appendix 1

VC Summer Units 2 and 3

e

j
I

g 8

gp. e g

108

13-3Q-2 Steam Generator Fabricator Notice to

Contractor of Completion of 2nd Channel Head 13-4Q
to Tubesheet Assembly Welding - Unit 3 12/31/2013

13-4Q
11/30/2013 -1 Month No No Schedule ahead of plan,

109

13-3Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Final Stator Assembly
Completion - Unit 3

14-3Q
8/31/2014

14-3Q
8/31/2014 No No

110

13-3Q-4 Reactor Coolant Pump - Shipment of
Equipment to Site (2 Reactor Coolant Pumps) - 13-3Q
Unit 2 9/30/2013

13-3Q
9/30/2013 No No

13-3Q-5 Place first nuclear concrete for Unit 3
13-3Q
8/1/2013

13-3Q
8/2/2013 No

Due to Rework of the Standard
Plant Schedule,

112

113

134Q-1 Set Unit 2 Steam Generator

134Q-2 Main Transformers Ready to Ship-
Unit 2

13-3Q
9/9/2013

13-3Q
9/30/201 3

13-3Q
9/11/2013

13-1Q
2/28/201 3

No

-7 Months No

Due to Rework of the Standard
No Plant Schedule,

No Schedule ahead of plan.

13CQ-3 Complete Unit 3 Steam Generator
Hydrotest at fabricator

14-1Q
2/28/2014

14-1Q
3/31/2014 +1 Month No No Schedule delay at supplIer.

&. : I:& I =&r.« I: ~ = &. :«&I I-. i« I
C ] = ««I l-. t-. .i«&1&! I & ~ =. I.i -«&-«&I «& I&'&& «I,

South Carolina Electric & Gas Company
Page 18 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

14 3014 30 
1 - 1 ­

109 ICompletion - Unit 3 8/31/2014 8/31/2014 No INa 

13-30·4 Reactor Coolant Pump - Shipment of
 
Equipment to Site (2 Reactor Coolant Pumps) -113-30
 13-30 

110 IUnit 2 9/30/2013 9/30/2013 No INo 

Due to Rework of the Stcll1dard 
11I 113-30.5 Place first nuclear concrete for Ul1It 3 

13-30 13-30 
Plant Sched~lle8/1/2013 8/2/2013 No No 

13-30 13-30
 
112 113-40·1 Set Unit 2 Steam Generator
 9/9/2013 9/11/2013 No INo 

13-40·2 Main Transformers Ready to Ship - 113-30 13-10
 
113
 Schedule ahead of plan, Unit 2 9/30/2013 2/28/2013 -, Months INa No 

13-40-3 Complete Unit 3 Steam Generator 14-10 14-10
 
114 IHydrotest at fabricator 2/28/2014 3/31/2014
 +1 Month INa No 

0:,:,1", l'e.... ~I1;J: r=J ~ (,'11 ,,,I.-toed , ,,,,,01,, l~" II" j l) 1',/ 1= 1',,1,', ~111~I\t II. [II, '"1, 
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10-1Q Appendix 1
YC Summer Units 2 and 3

8

G 'O Cl X

115

116

13CQ-4 Set Unit 2 Containment Vessel
Bottom Head on basemat legs

14-1Q-1 Set Unit 2 Pressurizer Vessel

11-4Q
11/21/2011

14-1Q
1/24/2014

11-4Q
11/21/2011

14-1Q
1/28/2014 No

No

Due to Rework of the Standard
No Plant Schedule.

14-1Q-2 Reactor Coolant Pump Fabricator
Notice to Contractor of Satisfactory Completion 15-1Q
of Factory Acceptance Test - Unit 3 2/28/2015

14-4Q
12/31/2014 -2 Months No No Schedule ahead of plan.

118
14-1Q-3 Deliver Reactor Vessel Internals to
Port of Ex ort - Unit 3

15-2Q
6/30/201 5

15-2Q
6/30/2015 No No

119
14-1Q-4 Main Transformers Fabricator Issue
PO for Material - Unit 3

14-2Q
4/30/2014

13-3Q
8/31/2013 -8 Months No No Schedule ahead of plan.

120
14-2Q-1 Complete welding of Unit 2 Passive
Residual Heat Removal S stem piping

14-1Q
3/19/2014

14-1Q
3/21/2014 No No

Due to Rework of the Standard
Plant Schedule.

121

14-2Q-2 Steam Generator - Contractor
Acceptance of Equipment at Port of Entry-
Unit 3

15-2Q
4/30/2015

15-1Q
2/28/201 5 -2 Months No No Schedule ahead of plan.

South Carolina Electric 8 Gas Company
Page 19 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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13-4Q·4 Set Unit 2 Containment Vessel
 
115 IBottom Head on basemat legs
 

116 114-10-1 Set Unit 2 PressUl izer Vessel 

14-10-2 Reactor Coolant Pump Fabricator 

11-40 
11121/2011 

14-10 
1124/2014 

Notice to Contractor of Satisfactory Completion 115-10 

11-4Q 
11/21/2011 NoNo 

Due to Rework of the Standarcl 14-1 Q 
Plant Schedule No No1/2812014 

14 4Q 
1 ­117 lof Factory Acceptance Test - Unit 3 2/28/2015 12/31/2014 I I -2 Months INo INo ISchedule al,ead of plan 

14-10-3 Deliver Reactor Vessel Internals to 15 20 15 2Q 
1 - 1 .

118 IPort of Export - Unit 3 6/30/2015 6/30/2015 I I INo INa 

14-10-4 Main Transformers Fabricator Issue 14-20 13-3Q 
119 IPa for Material- Unit 3 4/30/2014 8/31/2013 -8 Months No Schedule ahead of plan. No 

14-20-1 Complete welding of UllIt 2 Passive 14-10 Dlle to Rework of the Standard '14·1Q 
12Q IReslduallleat Removal System piping 311912014 3/21/2014 No Plant Schedule No 

14·20-2 Steam Generator - Contractor 
Acceptance of Equipment at Port of Entry - 15 20 15 1Q 

1 - 1 ­121 IUnit3 4/30/2015 2/28/2015 I I -2 Months INo INa ISchedule ahead of plan 

(.;,k" L"ll~"": ~ = r oml-'l"l ..d - (·':'Il1I'I~t ... rllll 1v 1') 1= r\'I·:'\'''ln.,,,I in [l <,' ., 'I'll, 
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10-1Q Appendix 1

VC Summer Units 2 and 3

8
0

»» t'

It i

122

123

124

125

127

14-2Q-3 Refueling Machine - Shipment of
Equipment to Site - Unit 3

14QQ-1 Set Unit 2 Polar Crane

14-3Q-2 Reactor Coolant Pumps - Shipment
of Equipment to Site - Llnit 3

14-3Q-3 Main Transformers Ready to Ship-
Unit 3

14-4Q-1 Spent Fuel Strorage Rack-
Shipment of Last Rack Module - Unit 3

15-1Q-1 Start electrical cable pulling in Unit 2
Auxiliary Building

14-2Q
5/31/2014

14-2Q
4/3/2014

15-2Q
6/30/2015

14-3Q
9/30/2014

14-4Q
12/31/2014

14-4Q
'l 2/26/2014

14-2Q
5/31/2014

14-2Q
4/7/2014

15-2Q
6/30/201 5

14-3Q
9/30/2014

14-3Q
8/31/2014

14-4Q
12/18/2014

No

No

No

-4 Months No

No

No

Due to Rework of the Standard
No Plant Schedule.

No

No Schedule ahead of plan.

Due to Rework of the Standard
No Plant Schedule.

15-1Q-2 Complete Unit 2 Reactor Coolant
S stem cold hydro

15-3Q
8/3/2015

15-3Q
7/7/2015 -1 Month No No

Due to Rework of the Standard
Plant Schedule.

129
15-2Q-1 Activate class 1E DC power in Unit

2 Auxila Building.

15-1Q
3/5/2015

15-1Q
2/27/201 5 -1 Month No

Due to Rework of the Standard
No Plant Schedule.

»: I:» L .»r=»» l . ~ = » '»»»(il-»-0 ~ = «:»»&( I.t-. .l»»» t»» t~ » ~ = r1'. »»»=»»t »») [»~, :»~ ~«l,

South Carolina Electric 8 Gas Company
Page 20 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

122 
14-20-3 Refueling Machine - Shipment of 

IEquipment to Site - Unit 3 
14-20 
5/31/2014 

14-20 
5/31/2014 I I INa INa 

123 114-30·1 Set Unit 2 Polar Crane 
14-20 
4/3/2014 

1~-20 

4/7/2014 No No 
Due 10 Rework of tile Standard 
Plant Sctledule 

124 
14-30-2 Reactor Coolant Pumps - Shipment 

lof Equipment to Site - Unit 3 
15-20 
6/30/2015 

15-20 
6/30/2015 I I INa INo 

125 
14-30-3 

IUnit 3 
Main Transformers Ready to Ship ­ 14-30 

9/30/2014 
14-30 
9/30/2014 I I INo INo 

126 
14-4Q·1 Spent Fuel Strorage Rack· 

IShipment of Last Rack Module - Unit 3 
14-40 
12/31/2014 

14-30 
813112014 -4 Months No No Schedule ahead of plan 

15-10-1 Start electrical cable pulling In Unit 2 14-40 14-40 Due to Rework of the Standard 
127 IAuxillary BUilding 12/26/2014 12/1812014 No No Plant Sclledule 

1 
15 

-
30 

71712015 
15-10·2 Complete Unit 2 Reactor Coolant IDue to Rework of the Slandard \15-30
 

128 ISystem cold hydro 8/3/2015 I 1.1 Month INo INo
 

15-20·1 Activate class 1E DC power in Unit 115-10 \15-10 IDue to Rework of the Standard 
129 12 Auxilal)l BUilding, 3/5/2015 2/27/2015 I 1-1 Month INo INa Planl Schedule. 

"':010;., L"t"",\ [:=J '"' ")11''1,10:1,,1.1 Cl = I ('111101"1,,011,, !f.-I" '" rd')l.'o!lI'oC:'11 111 [I~\, "',,,1\ 
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10-1Q Appendix 1

VC Summer Units 2 and 3

g Ql

4

130 15-3Q-1 Complete Unit 2 hot functional test.

15-3Q-2 Install Unit 3 ring 3 for containment
131 vessel

132 15'-1 Load Unit 2 nuctear fuel

133 16-1Q-1 Unit2SubstantialCompletion

15-3Q
9/21/2015

15-3Q
7/30/2015

15-4Q
10/28/2015

16-2Q
4/1/2016

15-3Q
8/27/2015

15-2Q
4/14/2015

15-4Q
'I 0/26/2015

16-2Q
4/1/2016

-1 Month No

-3 Months No

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
No Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

No

134 15-2Q-1 Set Unit 3 Reactor Vessel

135 16-3Q-1 Set Unit 3 Steam Generator f/2

15-4Q
10/1/201 5

15-4Q
12/22/2015

15-2Q
6/15/201 5

15-3Q
9/2/2015

-4 Months No

-3 Months No

No

No

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Piant Schedule,

136 16PQ-1 Set Unit 3 Pressurizer Vessel
16-2Q
5/16/2016

16-1Q
1/20/2016 -4 Months No

Due to Rework of the Standard
No Plant Schedule.

16QQ-1 Complete welding of Unit 3 Passive
'I 37 Residual Heat Removal System piping

16-2Q
6/20/2016

16-1Q
3/2/2016 -3 Months No

Due to Rework of the Standard
No Plant Schedule,

South Carolina Electric 8 Gas Company
Page 21 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

15-30 15-30 Due to Rework of the Standard 
130 115-30·1 Complete Unit 2 hot functional test, 9/21/2015 8/27/2015 -1 Month No No Plant Schedule, 

15-30-2 Install Unit 3 ring 3 for containment 15-30 15-20 Due to Rework of the Standard 
131 Ivessel 7/30/2015 4/14/2015 -3 Months No No Plant Schedule 

15-4Q 15·40 Due to Rework of the Standard 
132 115-40-1 Load Unit 2 nuclear fuel 10/28/2015 10/26/2015 No No Plant Schedule 

16-20 16·20 
133 116-10-1 Unit 2 Substantial Completion 4/1/2016 4/1/2016 No No 

15·40 15·20 Due to Rework of the Standard 
134 116-20·1 Set Unit 3 Reactor Vessel 10/1/2015 6/15/2015 -4 Months No No Plant Schedule, 

15-40 15-30 Due to Rework of the Standard 
135 116-30·1 Set Unit 3 Steam Generator #2 12/22/2015 9/2/2015 -3 Months No No Plant Schedule, 

16-20 16-10 Due to Rework of the Standard 
136 116-40-1 Set Unit 3 Pressurizer Vessel 5/16/2016 1/20/2016 -4 Months No No Plant Schedule 

16-40·1 Complete welding of Unit 3 Passive 16-20 
1
16 

-
10 

'137 IResidual Heat Removal System piping 6/20/2016 3/2/2016 I 1-3 Months INo INo 

I <,I •." !-"Io1:"",i c=J =1."0 '1)1", l",<1 :; f (I 111111 •.:. t~ ti,l) 111 11 ~ "- t,1.,,· ':111,,111 1/1 (I,i, ... '"1\ 

South Carolina Electric & Gas Company Based on April 1, 2009 Performance 
Page 21 of23 Measurement Baseline Schedule 



10-1Q Appendix 1

VC Summer Units 2 and 3

0

L

138 17-2Q-1 Set Unit 3 olar crane

17-3Q-1 Start Unit 3 Shield Building roof slab
139 rebar placement

17PQ-1 Start Unit 3 Auxiliary Building
140 electrical cable pulling

18-1Q-1 Activate Unit 3 Auxiliary Building
141 class 1E DC power

18-2Q-1 Complete Unit 3 Reactor Coolant
142 System cold hydro

143 18-2Q-1 Complete Unit 3 hot functional test

16-3Q
7/18/2016

17-1Q
1/16I2017

17-2Q
4I6I2017

17-2Q
6/9/2017

18-1Q
1/1/2018

18-1Q
2/15/2018

16-1Q
3/29/2016

16-3Q
9/26/2016

16-4Q
12/13/2016

17-1Q
2/17/201 7

17-2Q
6/20/2017

18-2Q
5/14/2018

-4 Months No

-4 Months No

-4 Months No

-4 Months No

-7 Months No

+3 Months No

No

No

No

No

No

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

Due to Rework of the Standard
Plant Schedule.

144 18-3Q-1 Com lete Unit 3 nuclear fuel load

145 18CQ-1 Be inUnit3 full owero eration

18-2Q
7/31/201 8

18-4Q
10/31/2018

18-2Q
6/26/2018

18-4Q
10/23/2018

-1 Month No

No

No Schedule ahead of plan.

Due to Rework of the Standard
No Plant Schedule.

South Carolina Electric 8, Gas Company
Page 22 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule

16-30 16-10 
117-20-1 Set Unit 3 olar crane 7/18/2016 3/29/2016 -4 Months No 

17-3Q-1 Start Unit 3 Shield Building roof slab 17-10 16-30 
Irebar placement 1/16/2017 9/26/2016 ·4 Months No 

Due to Rework of the Standard 
138 No Plant Schedule. 

IDue to Rework of the Standard 
139 No Plant Schedule 

17-40-1 Start Unit 3 Auxiliary Building 17 20 16 40 Due to Rework of the Standard I
1 - 1 ­140	 lelectrical cable pulling 4/6/2017 12113/2016 I 1,4 Months INo INo Plant Schedule. 

18-10-1 Activate Unit 3 Auxiliary Building 17 20 17 10 IDue to Rework of the Standard 
1 - 1 ­141	 !class 1E DC power 6/9/2017 2/17/2017 I 1,4 Months INo INo Plant Schedule. 

18-2Q-1 Complete Unit 3 Reactor Coolant 18-10 17-20 Due to Rework of the Standard 
142 ISystem cold hydro Plant Schedule. 1/1/2018 6/20/2017 -7 Months No No 

Due to Rework of the Standard 
'143 

18-10 18-20 
18·20·1 Complete Unit 3 hot functional test	 2/15/2018 5/14/2018 Plant Schedule. +3 Months No No 

144 18-30-1 Complete Unit 3 nuclear fuel load	 7/31/2018 16/26/2018 I 1-1 Month INo INo 

18-1\0 118-1\0 IDue to Rework of t11c Standard 
145	 118-40-1 BeQln Unit 3 full power ooeration 10/31/20 18 10/23/20 18 INo INoI I 
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10-1Q Appendix 1

VC Summer Units 2 and 3

Cl I ~

F .I 'f

'8

'I

146 19-1Q-1 Unit 3 Substantial Com letion

19-1Q
1/1/2019

19-1Q
1/1/2019 No

SUMMARY
Total Milestones Completed -48 out of 146 = 33%

Milestone Movement - Reset Date vs. 1Q-10:
a) Forward Movement -16 out of 146 = 10%

b) Backward Movement - 33 out of 146 = 23%
Milestones Within +12 -+17 Month range = 0 out of 146 = 0%

South Carolina Electnc 8 Gas Company
Page 23 of 23

Based an April I, 2009 Performance
Measurement Baseline Scheduie
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SUMMARY
 
Total Milestones Completed - 48 out of 146 =33 %
 

Milestone Movement· Reset Date vs. 10-10: 

a) Forward Movement· 15 out of 146 =10% 
b) Backward Movement - 33 out of 146 = 23% 

Milestones Within +12 - +17 Month range = 0 out of 146 =0% 
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APPENDIX 2

V. C. Summer Nuclear Station Units 2 8r. 3

Quarterlv Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 8 Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2010

Appendi1t 2, Chart A is an updated and expanded version of the information
contained in the capital cost schedule approv ed by the Commission in Order Xo. 2010-
12. lt shows:

The actual expenditures on the project b~ plant cost category through the current
period.
The changes in capital costs reflecting the Company s current forecast of
expenditures on the project for each future period by plant cost category . In

updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved infiation indices as set
forth in Appendix 4 to this report.
The cumulative Construction XVork in Progress for the project and the balance of
Construction Work in Progress that is not yet refiected in revised rates.
The current rate for calculating AFLDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flov target as approved in Order Xo. 2010-12 and
as updated for escalation and other Commission-approved adjustments is found under the
heading "Per Order 2010-12 Adjusted. " The adjustments refiect.

l.
2.

Changes in inflation indices.
Changes in the timing of capital costs based on the use of the Cost Rescheduling
contingencies authorized by the Commission. if any.
Budget Carry-fonvard Adjustments used. where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash fiov, of the
project.
Carry fo~vard ot unused contingencies from prior years and contingency timing
adjustments related to the acceleration of capital costs as authorized by the
Commission.

Quarterly Report: 03/10



Chart A of Appendix 2 also shows the cumulative cash floe, for the project based
on actual expenditures to date and the current construction schedule and forecast of year-
by-v ear cost and going fomvard. This information is found under the heading "Actual
through March 2010, plus Projected. "

Chart 8 of'Appendix 2 pro~ ides a comparison of the adjusted Cumulative Project
Cash Flovv target for the project vvith the actual and forecasted cash flovv for the project.
This section of Chart 8 of Appendix 2 also sho~vs the cumulative contingency available
to coi er any amount bi ivhich the actual or forecasted expenditure is greater than the

approved target expenditure during any v ear.

Chart C of Appendix 2 provides a year-by-year schedule of the contingency
funds forecasted to be available as vvell as their actual or anticipated use. and carr
forvvard of unused amounts.

Quarterly Report: 03/10



Appendix 2, Chart A

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 5)

V.C. Summer Units 2 and 3 - Summary of SCEBG Capital Cost Components

&U

Per Order 2010-12 A~d'usted

Annual Project Cash Flow(per order)
Capital Coal Rescheduling Conllngoncy

Budget Carry. Forward Adjustmonl
Contingency Pool Timing Adjuslmont

Nel

Total

6,55!1,576

2007

21, 123

2008 2009

IOO 9&3&5 38cJ 024

2010

Gi00! GZI

2011

fioe trd

Ii 55&J,51ii 21,123 'l00.905
~3~6,801 3fi.80 I

352,ZZ3 53/ 322 605. 164

2012 2014 2015

891 411 63&J 011 75&i.oii J

891,411 962,846 83'J, O11 15&i&,OOJ

2016 2017 2018

5'ui, !!1 123&/Jef& 412, 1c52

59ii ZZ/ 42 3 «R& -'I/2 lti?

&8

&g

.'D

AdJustod for Chango ln Escalation

Cumulative Project Cash Flow(Target)

5,911 22'3 21, 12'!I 199,905 343.?6!2

2 I 'l?3 122,f&28 465.918

473, 108

939,025 1 499,412

631 7'I I 885 325 751 /GZ I'i/1, 89Q 51'I Z Il 3fil !&& I 3UI UIO

2,330, /lz 3 zli!,031 3 9136!n 4, !il & /IH 5 I fi!!4!I !&?Ii r'll& 5 Ul I.?z I

23

24
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2D

2&

&g

3D

'&
&

32

33

&4

3$

3S

3&

3a

&e

4D

4I

43

43

4&

4/

4a
4g

Actuai through March 2010' plus
~Pro'ected
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Fixed with No Adjuslmont
Ffrm with Fixed Adjustn&eut A

Firm with Fixed Adjusln&ant 9
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Time 6 Malorlal ~

Owners Costs
Transmission ProJocto

Total Base Project coals(2607 5)
Total Project Contingency(2007 5)
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Total ProJect Bscalal&cn

Total Rev(sed Pro ect Cash F(ovr

Cumulaiivo Project Cash Flow(Revisod)

AFUDC(capitalized lntorost)

GI'oss Cot16(rue((on

Construction Work jn Process

CONFIDENTIAL

306,591

4, 155,360
319,387

21, 723

724

97 386 31fi,013

1.333

395,572
72.339

3,043

459,681
42,936

4,8G4

630,999
48,633

9,941

630,705
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81,139

191 ZGi5
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502.619
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329,351 645 3.491 10.564 24, 128

6 244, 160 22,368 104 403 350,5G7 49S,O33
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the hFUQc tale epphed i ~ &hs cd&tent acE&c tata. AFUDc tates can esty onui chanves n& moos« n&e&es«a&et,
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Appendix 2, Chart 8

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 8)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

!2
Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

ls

IG

1(

Annual Project Cash Flow(per order)
Capital Cost Rescheduling Contfngel)cy

Contingency Pool Timing Adjustmenl
Net

6 559,5'15 21, 123 100.'J05 38'J, O24 50)I),.5&? I 6&05, it)4 891 411 962,840 83IJr)11 (!)!3l)03

~30,806) ari 806
6,559,575 21,723 100,905 35?,218 537,3?'1 1305, 1G4 891 111 OG2, 846 839,011 /56, 1)O:I 59t)?2/ 4?'I IJHI& 4/2 /52

!&96 22( 4?3 ll)00 172, 1552

IG

Pro ect Cash F(ow Tar et 5,911.229 21.723 100,905 343,289 473, 101) 560,447 83),241 685,325 757, (62 0/1, 809 513,231 361,2!ll 3'91.019

29

2!
Total Revised Pro ect Cash Flow

Comparison of Revised Cash Flow to

5,9t4.802 21,723 100.905 34o,003 4(;I oo5 5r&9, )06 844 4;!8 894,308 741803 672 13( 513 !351 3GO 161 )82.062

??
23

2)

?G

7(
?9

29

.'I 9
29

Year over Year Change

Cumulative Revised Pro)oct Cash Flow

Cumulative Project Cash Flow(Target)
Timing Adj. on EPC Billing Methodology

AdjI&sted Cumulative target

Over((under j-Before Contingency

3,5(h 0 (1,28G) 797 865&J 13 Iof 8 IJ83 115919) 8JB 420 (I Ion) (8,95/)

21,723 122,628 405,01( 939 025 1,499,471 2,330 /12 3,216,03/ 3,973,819 4 r&h!& (18 5 158 941) 5 520? IO

I, 742 1,2r&tl

21,723 122628 407,660 942033 'I 502,480 2,333,121:),219045 3,97082( 4, !348,12/ 5, 1I)195( 5,521?IH

5.911 229

513th 23(

0 (5,028) 15 497) 3, 163 16 300 25,343 9,364 10,202 10 622 0 52? 585

21, 123 122,M'8 '16?.6)2 936,536 1,505)34? 2,Mu, onn 3244, !)88 3,986, )91 4 658,!)28 ' I/2.'79 5.532, (hll &,914,802

3I
37

33
3I
3'.

)G

Projected Cumulative Available Cont)ngency '

Cumulative Use ot Contingency

Projected Net Contingency Available

72,339

12.33IJ

115,217 163,!I lu 213,82) 263,061 304, 146 329 118 35r, 88,) 379,38/

3, 163 Ii) Jl&0 25 343 rJ, 304 10 202 10,6!r? !I 5&??

112,114 14/ 550 188 117 253,696 294.544 31'J.155 347,361;I/8,821

' For simplicity, contingency numbers are stated In 2007 dollars. Aclual avallabie contingency Is expected to be higher due to escalation.

V,C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components 

IfI 

II Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 

I 

13 I\llnll~1 Project Cash Flow(por order) 6,559,575 1,123 100,905 38(J,02~ 500,511 GO~;, 164 801411 :1[,2.848 839,U1I /5U,(J03 [,9622/ 4IJ 06fJ 0112,7[.2 
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,~ 

20 

1t 

Comparison of Revised Cash Flow to 

ITotal ReIJisc(CProject Cash Flow 

I 
5,914.802 1,723 100,005 J40,003 ~ 13905 569, !fIB 844 '138 8G4,:lOtl 7~ 1,803 a72,/31 513651 360,1& 1 362,062 

n Taroet 
7J 
101 Year ovor Yoar Chal1ge 3,57~ o (3,260) 7'17 ~,059 131!l! 8 GS:l (15079) 838 420 (liDO) (8,951) 
,~ 

2G CUll1l1latiYo Rovi$e(j Prolocl Cesh Flow 21,123 1a,G28 4b2,U:12 "36,536 I ,505,1l~2 ?,350,080 :I 1'\·1 :188 1.080,10 I 4 r,58,U20 5 172 579 5,532,140 5,?1 ~ .802 
11 
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31 
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Appendix 7, Chart C

Contingency Schedule

(Thousands of 5}

Revised Scherhde Projected Contingency

Contingency Pool Timing Adjushnent
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APPE'.VDIX 3

V. C. Summer 'nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 4 Gas Company

Pursuant to Public Service Commission Order &o. 2009-104A

Quarter Ending March 31,2010

For comparison purposes. Appendix 3 provides the unadjusted schedule of capital
costs for the project vvhich vvas approved b~ the Commission in Order Xo. 2010-12 as the
Approved Capital Cost of the Units. pursuant to S.C. Code Ann. q& 58-33-270(B)(2) as
~veil as the forecast of AFL~DC expense based on these unadjusted schedules and the
AFUDC rates that ~vere current at the time of Order No. 2010-12. Appendix 3 is
intended to provide a fixed point of reference for future revisions and updating. While
the schedule of costs contained on Appendix 3 is subject to revision for escalation.
changes in AFLDC rates and amounts. capital cost scheduling contingencies and other
contingenci adjustments as authorized in Order 'Xo. 2009-104A. no such adjustments
have been made to the schedules presented here.

Quarterly Report: 03/I 0

3 

Quarterly Report to the outb Carolina Office of Reoulatory taff
 
ubmitted by South Carolina Electric & Gas Company
 

Pur uant to Public Service Commission Order 1 ·0. 2009-104A
 

Quarter Endino March 31. 2010 

For comparison purp se . Appendix 3 pro\ ide th unadjust d sche ule of capital 
cost for th pr ~ect which vvas approved by the Commi- ion in Order. '0.2010-12 a the 
Approved Capital Cost ofth Cnit. pursuant to .C Code nn. -8-33-270(B)(2) s 
w II a th [or cast f CDC xp ns based on th unadju t chdule and the 
AFUDC ra that \;vere urrent at the tim of Or r ~o. 201 -1. ppenWx 3 i 
int nd d to rovide a fixed point of refi renc fi r futur revi ion and updating. Whil 
th sch ule of co t contain d on AppendLx 3 i ubj t t r vision for s alation. 
chan~ in AFlTIC rate and amount~. capital co_t scheduling canting nci s and other 
onting nc) adju tments as authoriz d in Order 0.2009-10 A. no su h adjustments 

have be n rna to the s h ul pre ot d h reo 

Quarterl~.- Report: 03/10 



Appendix 3

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 6)

V.C. Summer Units 2 and 3 - Summary of SCE(t G Capital Cost Components

Per Order 2010-12

Plant Cost Categories
Fixed wah Nc Adjustrnoilt

Flm& with Fixod Adlushnenl A

Firm with Fixed Adjustment 8
Firm with Indoxed Adiuslmont
Actus l Craft Wages
Ncn Labor Costs
Thno 8 teetsrieis
Owners Casts
Trensmlsslon Projects

~Tota

308.591

Actus

2007 200tj 2009 2010 2011 2012
Pro ected

20 3 2014 2016 2016 2017 2018

CONFIDENTIAL

555 1,502 3 043 4,8G4 9,94 f 24,850 37,443 43,451 81 739 101,171

Total Base Project Costs(2007 $)
Total Project Contingency(2007 $)
Total Project Commitment(2007$)

Total ProJect Escalation

Total Revised Pro ect Cash Flow

Cumulative Project Cash Flow{Revised)

AFUDC(Capitalized Interest}

Construction Work in Process

4,096,455
438,291

21,723 9 /, 494 325,826
37,858

392.677
40,770

444 400
49,410

6'14,959
55,475

614,3/8
5/, 450

468,205
56,287

412,858
49,823

302 460
29, /4G

4,534, 746 21,723 9'7 494 363,684 433,447 493,810 670434 671 828 544 492 462,68'I 332 206

2 024,830

6.559,576

3.411

21,723 100,905

25,340 67.074 1'11,355 220,977 ?91,019 294.518 293,3?2 2G4, 022

389,024 500.521 605, 165 891,411 962.84/ 839,010 756,003 596.228

21,723 122,628 511,653 1,0'12, 1/4 1 61/, 339 2.508, 749 3, 1/1, 596 4,310,606 5066,609 5,66? 83/

22.368 126.769 531,766 1 056 26'f 1,689,529 2,61'f,76/ 3,G25, 631 4,509,6/6 5,304 97/ 5 927, 128

315 739 645 3,496 15,973 239/9 28,098 3G 328 45, 517 15,035 39,29/ 25,923

186, /39
37,424

194,736
29,049

219 162 223 785

20'1,8?4 248,96/

423,986 4/2, 752

2? 789 28 659

6,3/3, 904 6,875,315

6,066,823 6,5'59, 575



APPENDIX 4

V. C. Summer Nuclear Station Units Z dk. 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric dk Gas Company

Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, Z010

Appendix 4 shoivs the changes in the inflation indices approved in Order Xo,
2009-104A. Included is a ten year history of the Handy Whitman All Steam Index. South
Atlantic Region: the Handi Whitman All Steam and 4'uclear Index South Atlantic
Region; Handi 9 hitman All Transmission Plant Index. South Atlantic Region: and the
Chai~ed GDP Index. The change in the relevant indices from the Combined Application
is also provided.

Quarterly Report: 03/lo



Appendix 4, Chart A

Inflation Indices, Chart A

MW Ail Steam Generation Plant Index, January 2010

Year index ~YrlYr chan e Three YearAvera e Five Yearhvera e Ten Year Avera e

2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

536
543
518
479
441
417
384
376
367
360
353

1 29%
4, 83%
8.14%
8.62%
5.76%
8 59o/0

2.13%
2.45%
1.94%
1.98%

3.89%
7.19%
7,50%
7.66%
5.49%
4.39%
2 17%
2.13%

5.21%
7,19%
6.65%
5,51%
4.17%
3,42%

4.32%

BLRA
Filing
Jul-07

Update
Jan-1 0

HW All Steam Index:
One year
Five Year

7.68%
5.74%

-1.29%
5.21%



Appendix 4, Chart B

Inflation Indices, Chart 8
HW AII Steam and Nuclear Generation Plant Index, January 2010

Year index ~Yr/Yrehan e Three Yearavera e Five Year hvera e Ten Year hvera e

2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

536
542
517
479
440
416
383
375
366
359
352

.1.11%
4 84o/0

7.93%
8.86'/0

5.7?%
8.62'/0

2 13%
2.46'/o

1 95'/
1.99%

3.89%
7.21%
7.52%
7.75'/o

5.51'/0

4.40%
2 180/

2 13%

5.26'/o

7.20%
6 66%
5.57%
4.19%
3.43%

4.34%

BLRA
Filing
JUI-07

Update
Jan-10

HW All Steam/Nuclear Index:
One year
Five Year

7 69%
5.75%

-1.11%
5.26%



Appendix 4, Chart C

Inflation Indices, Chart C

HW All Transmission Plant Index, January 2010

Year Index ~Y. IVr chan e Tilree Year Avera e Five Year Avera e Ten Year Avera e

2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

556
580
540
501
459
423
384
373
374
365
357

-4.14%
7.4'/o

7.8%
92%
8.5'/o

10.2%
2.9%
-0.3%
2.5'/o

2.2'/d

3.7%
8, 1 '/o

8.5%
9.3%
7.2%
4.3'/0

1 7%
1 5%

5.74%
8,60'/o

7.71%
6.1%
4.8%
3.5%

4,63%

HW AII Transmission Plant Index
One year
Five Year

BLRA
Filing
Jul-07

8.82'/o

6.86'/o

Update
Jan-10

-4.14%
5.74%



Appendfx 4

Inflation lndicea, Chart 0
ODP Chained Price Index, 2000~~~~wEH wfoee Meoe~lwxce M&an M&ee&wEE!~~

Chained Price Index —Gross Domestic Product
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EXHIBIT B

SOUTH CAROLINA ELECTRIC R GAS COMPANY
Allocation of Base Load Review Increase

2009 Peak Demand Summary Allocations (Excluding City of Greenwood)

Class Firm KW Demand Overall Ratios

RES

SGS

MGS

LGS

RETAIL

WHS

TOTAL

1,917,895
720,632
461,910
951,705

4,052,142
160,363

4,212,505

45.52%

17.11%
10.97%
22.59%

96.19%
3.81%

100.00%

Total Revenue Requirement: 56,721,688

Breakdown of Class Increases

RES

SGS

MGS

LGS

RETAIL

Retail Ratios

47.33%
17.78%

11.40%
23.49%

100.00%

Allocated Increase

25,823,528

9,700,873

6,2 19,907
12,816,283

54,560,591



EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

As of March 31, 2010 - Adjusted

AMOUNT RATIO

EMBEDDED

COSTS

WEIGHTED

AVERAGE COST

OF CAPITAL

GROSS

OF TAX

Long-Term Debt $2,865,425,000 46.64% 5.86% 2.73% 2.73%

Preferred Stock Q 00'2' 0.00% 0.00% 0.00%

Common Equity $3,277,670,526 53.36% 11.00% 5.87% 9.55%

Total Capitalization $6,143,095,526 100.00% 8.60% 12.28%

* March 2010 actual adjusted for actual and planned equity transfers through June 30, 2010:

June 30, 2010 Projected

June 30, 2010 Projected

50,000,000 Proceeds from Equity Issuance (announced

IVI ay 10, 20101

22,500,000 Additional Equity transfers planned by June 30
from Stock Plans



EXHIBIT 0

South Carolina Electric 8 Gas Company
Base Load Review Act Revised Rates Filing

lNay 30, 2010
(Thousands of $)

(SCE8 G Allocation Only)

CWIP Currently in Rates as of June 30, 2009

incremental Actual additions to Plant through March 31, 2010

Incremental Actual AFUDC through March 31, 2010

$264, 325

$277,449

$9,330

Incremental Projected Additions to Plant April 1 through June 30, 2010 $168,288

Incremental Projected AFUDC April 1 through June 30, 2010

Projected CWIP as of June 30, 2010

Incremental CWIP

$6,836

$726,228

$461,903

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

12.28%

$56,722

96.19%

$54,561



EXHIBIT E

SOuTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON MAY, 2010 RATES

RATE CLASS
MAY, 2010
REVENUE

PROPOSED
REVENUE

$
CHANGE

0/

CHANGE

COL. 1 COL. 2 COL. 3 COL. 4

RESIDENTIAL $917,021,628 $942,844,707 $ 25,8231079 2.82'/o

SMALL GENERAL SERVICE $358,130,033 $367,830,326 $ 9,700,293 2.71'/a

MEDIUM GENERAL SERVICE $220,869,077 $227, 088,462 $ 6,219,385 2.82'/o

LARGE GENERAL SERVICE $503,539,479 $516,355,310 $ 1 2,815,831 2.55'/0

RETAIL TOTAL (EXCLUDING LIGHTING) $1,999,560,217 $2,054,118,805 $ 54,558, 588 2.73'/o



EXHIBIT F

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate Descri tion

1 (RGC)

2

3 (M)

5

6 (RGCC)

7

10

12 (C)

13 (ML)

14

15 (SS-1)

16

19

20

21

21A

22 (S)
23

28

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver i Conservation Residential Service

Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Concurrent Demand Time-of-Use General Service

Medium General Service

General Service Time-of-Use Demand

Experimental Program —General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 1 (RGC)

ELECTRICITY

RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's slandard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units hawng a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of
application in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer
(Billing Months

June-September)

Winter
(Billing Months

October-May)

Basic Facilities Charge:

Plus Energy Charge:

First 800 Kwhrs.

Excess over 800 Kwhrs.

$ 8.00 8.00

$0.10908 per Kwhr. $0.10908 per Kwhr.$0.11999 per Kwhr. $0.10465 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the public Service Commission of South
Carolina.

STORM DANIAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 2

ELECTRICITY

LOW USE RESIDENTIAL SERVICE

A VAILA BILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified
as a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually

metered dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be
supplied to dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a
member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dweling unit

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 Kwhrs. for each of the twelve billing months preceding
the billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire bme
necessary to determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing

period by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing

period.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 Kwhrs will terminate eligibility

under this rate schedule.

4) Service will be billed under the prewous rate schedule the next twelve billing penods before the customer will again be eligible for the Low Use Rate

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge

All Kwhrs.

MINIMUM CHARGE

$8.00

$0.08510 per Kwhr.

The monthly minimum charge shall be the basic facilities charge as stated above

ADJUSTMENT FOR FUEL AND VARIABL. E ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject lo adiustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF C ON T RAG T

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 3 (M)

ELECTRICITY

MUNIC I PA L

POWER SERVICE

A VA I LA BIL ITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to
pubkc buildings and pumping stations. It is not available for resale or standby service

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge:

Summer Billing Months (June-September)
All Kwhrs.

Winter Billing Months (October-May)
All Kwhrs.

$18.10

$0.09631 per Kwhr

$0.09631 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03612 per Kwhr are included in lhe energy charge and are sublect to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body

PAYIIENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard soecifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

contracts shall be written for a period of not less than ten (10) years. contracts shall be written for a penod of not less than ten (10) years

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 5

ELECTRICITY

RESIDENTIAL SERVICE
TIME OF USE

A VA I LA BI L I TY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-

family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters. kitchen facilities for the sole use of the family or individual occupying
such dwelling unit

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Summer Months of June-September
A. Basic Facilities Charge:
B, Energy Charge:

All on-peak Kwhrs.

All off-peak Kwhrs.

C Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
II. Winter Months of October-May

A. Basic Facilities Charge:
B. Energy Charge.

All on-peak Kwhrs.

All off-peak Kwhrs.

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

$ 12 00

$0 25239 per Kwhr.

$0 08585 per Kwhr.

$12.00

$0.22967 per Kwhr.

$0.08585 per Kwhr

A. On-Peak Hours:
Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p. m. -7:00 p. m, Monday-Friday, excluding holidays. '
Winter Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m. -12:00 noon, Monday-Friday, excluding holidays.

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

Holidays are New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Pubkc Service Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmenta body.

All bills are net and payable when rendered.

PAYMENT TERMS

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the nght to install and operate special metenng equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics

The Company's levelized payment plans are not available to customers served under this rate schedule

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 (RGCC) RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family

residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit

The builder or homeowner must provide the following:

1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.

2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below

3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).

4) Certification from builder stabng that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the
Council of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must
be met to satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed" thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38),

Lighting:

Walls:

Recessed ceiling lights shall be sealed

Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15)
'This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).
100'/0 of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows:

Doors:

Ducts:

Windows shall be insulated (double) glass or have storm windows.

Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.

Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a
minimum installed insulation R-value of 6,0 All joints in ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot
connections to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.

Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).

Air Condition: A I air conditioners must have a SEER rating of 1.5 SEER higher than the rating shown in the Council of Amencan Building Officials
IVlodel Energy Code or 12 SEER or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers

Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed" thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed
density using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other
methods specified by local qoverninq aqencies.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COIIPANY ELECTRICITY

RATE 6 (RGCC) RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE
(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge.

Summer
(Billing Month

June-September)

8.00

Winter
(Billing Month

October-May)

8.00

First

Excess over

800 Kwhrs.

800 Kwhrs

0.10908 per Kwhr.

0 11999 per Kwhr.

0 10908 per Kwhr

0.10465 per Kwhr

MINIMUM CHARGE

The month y minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are sublect to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00043 per Kwhr for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each ocabon.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOU'TH CAROLINA ELECTRIC & GAS COMPANY

RATE 7

AVAILABILITY

ELECTRICITY

RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system to individually metered private residences and indiwdually metered dwelling units in apartments structures or other multi-

family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or indiwdual occupying
such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 1 20/240 volts 3 wire.

RATE PER I!ONTH

I. Basic Facilities Char e:

II. Demand Charge:

A. On-Peak Billing Demand

Summer Months of June-September
Non-Summer Months of October-May

lll. Energy Charge:

All on-peak Kwhrs.

All off-peak Kwhrs.

$12.00

$10.46 per KW$6 55 per KW

$0.08413 per Kwhr.

$0.06340 per Kwhr.

MINIIIUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum

integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p m. -7:00 p. m. , Monday-Friday, excluding holidays.

Non-Summer Months of October-May'

The on-peak winter hours are defined as the hours between 7:00 a.m. -12:00 noon, Monday-Fnday, excluding holidays. '
B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours

'Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

All bills are net and payable when rendered.

PAYMENT TERMS

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and Are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 8

ELECTRICITY

RESIDENTIAL SERVICE

A VA I LA BI L ITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family

residential structures. It is not available for resale service nor shall service be supplied to dwelling units hawng a total of more than ten rooms. rive or more
of which are rented or offered for rent to any person or persons not a member or members, of the immediate family of the owner or lessor of the dwelling

units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge.

Summer
(Billing Ivlonth

June-September)

8.00

Winter
(Billing Month

October-May)

$ 8 00

First

Excess over

800 Kwhrs.

800 Kwhrs.

$ 0.11333 per Kwhr.

$ 0.12466 per Kwhr

$0.11333 per Kwhr.$0.10873 per Kwhr

MINIIVIUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subiect to ad)ustment by order of the Public Service Commission

of South Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs

TERIVI OF CONTRACT

Contracts shall be written for a penod of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per oremises from an existing
overhead distribution system for general light and/or power purposes such as commercial. industrial. religious, charitable and eleemosynary institutions.

It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge.

Summer
(Bitting Months

June-September}$18.10

Winter
(Billing Months

October-May}$18.10

Demand Charge;
First 250 KVA of Billin Demand

Excess over 250 KVA of Billing Demand

No Charge$3 18 per KVA

No Charge
No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of
June through September.

Energy Charge:
First 3,000 Kwhrs.

Over 3,000 Kwhrs.

$0.11232 per Kwhr,

$0.11928 per Kwhr.

$0.11232 per Kwhr.

$0.10435 per Kwhr

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs
exceed four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribubon in

aid of construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to ad}ustment by order of the public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions
covering such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC L GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling

unit was established pnor to July 1, 1980.

The Company will furnish seivice in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard sei vice and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or
uneconomical, monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge
shall be $6.05.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for
each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 10
ELECTRICITY

SMALL CONSTRUCTION SERVICE

A VA ILA BILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per
premises from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or
standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

Basic Facilities Charge:

RATE PER MONTH

$8.00

Plus Energy Charge
All Kwhrs. $0.11334 per Kwhr

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr for accumulation of a storm damage reserve,

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no
longer required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be wntten for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less, A separate contract shall be wntten for each meter at each location.

GENERAL TERINS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distnbution system It is not available for resale. This schedule is available for service furnished for the operation of electnc motor driven pumps
and equipment supplying water for the irngation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control
erosion and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation

All motors of more than 5 H. P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental
to the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the
customer's motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company

RATE PER MONTH

I. Summer Months of June-September
A. Basic Facilities Charge:
B. Energy Charge:

All on-peak Kwhrs

All shoulder Kwhrs.

All off-peak Kwhrs.

ll. Winter IVlonths of October-IVlay
A. Basic Facilities Charge
B. Energy Charge:

All Kwhrs.

MINIMLIM CHARGE

$21.75

$0.20511 per Kwhr,

$0 11876 per Kwhr.

$0.07143 per Kwhr.

$21.75

$0.07143 per Kwhr.

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load The Company will determine in each case the amount and form of payment required to correct the
revenue deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September.

The on-peak summer hours are defined as the hours between 2 00 p m -6 00 p m. , Monday-Friday, excluding holidays. '

B. Shoulder Hours:
Summer Months of June-September:

The shoulder summer hours are defined as the hours between 10:00 a m. -2:00 p. m. and 6:00 p. m. -10:00 p m, Monday-Friday, excluding

holidays. "

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

"Holidays are Independence Day and Labor Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subiect to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governinental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal month y facility charge based on such difference
in costs.
The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other
data necessary to determine the customer's load charactenstics

TERM OF CONTRACT

Contracts for installations shall be wntten for a period of not less than ten (10) years A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 12 (C)

ELECTRICITY

CHURCH SERVICE

AVAILABILITY

This rate is available Io customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only

available to recognized churches.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge $12.40

Plus Energy Charge:
All Kwhrs. $0.09647 per Kwhr.

MINIMUM CHA RGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4)
times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the pubkc Service Commission of
South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be
resold to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-

standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational
activities, the Company may require that the account be served under the appropnate general service rate

TERM QF CONTRACT

Contracts shall be written for a penod of not less than five (5) years. A separate contract shall be written for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 13 (ML)

ELECTRICITY

MUNICIPAL
LIGHTING SERVICE

A VA I LA BIL I TY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public

areas, or other signal system service It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company

RATE PER MONTH

Basic Facilities Charge: $18.10

Plus Energy Charge:

All Kwhrs. $0.09015 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be denved by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03612 per Kwhr. are included in the energy charge and are sublect to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no
circumstances will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facilily charge based on such
difference in costs

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations
or any non-farm operations, nor for processing, distributing or selling farm or other products not originating through production on the premises
served. Motors rated in excess of 20 H. P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain
elevators and crop drying for farm products produced on the premises served It is not available for resale service

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company

RATE PER MONTH

Basic Facilities Charge:

Summer
(Billing Months

June-September)$8 00

Winter
(Billing Months

October-May)$8,00

Plus Energy Charge:

First 800 Kwhrs.

Excess over 800 Kwhrs.

$0.11334 per Kwhr$0.12467 per Kwhr,

0. 11334 per Kwhr.$0.10874 per Kwhr.

MINIMUII CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however. when construction costs Exceed four (4} times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contnbution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONIVIENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are sublect to adjustment by order of the Pubgc Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard ser ace and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shalt be wntten for a penod of not less than five (5) years A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a pari of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 15 (SS-1)

A VA I LA B I L I TY

ELECTRICITY

SUPPLEMENTARY AND STANDBY SERVICE

Available to Smail Power Producers and co-generators that are a Quality Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100
KW.

SUPPLEIIENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility

generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in

con)unction with the implementation of this Supplementary and Standby Service rate

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily

generated by a Qualifying Facility dunng a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electnc service schedule of the Company. If

no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as
Supplementary service and billed on the applicable retail electnc service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of; (1) the Standby contracted demand, and, (2) the difference between
the measured load and the contracted firm demand, exce t that such difference shall not be less than zero

4) Supplementary Service is defined as all ower supplied b the Company not defined herein as Standby Service.

) The Standby contract demand shall be limited to the ower production capacity of the Qualifying Facility.

STANDBY SERVICE POWER RATE PER MONTH

Sasic Facilities Char e
Demand Charge per KW of Contract Demand

Energy Charge
On-Peak KWH

Off-Peak KWH

$175.00$4 77

$0.05933
$0.04529

DETERIVIINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10.00 a.m. - 10.00 p. m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:

Ail hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adlust the billing demand to a basis of 85% power factor

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in Apnl, or for a prorated share
thereof for customers who begin to receive service in months other than Iylay. Accounts on this rate are subject to the following condition Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00008 per Kwhr for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power

TERM OF CONTRACT
Contracts shall be written for a penod of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a oart of this rate schedule

Effective Upon Approval of the Pubhc
Service Commission of South Carolina

RATE 15 (SS-1) 

AVAILABILITY 

SUPPLEMENTARY AND STANDBY SERVICE 

Available to Small Power Producers and co-generators that are a Quality Facility as defined by the Federal Energy Regulatory Commission (FERC) 
Order No. 70 under Docket No. RM 79-54 This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 
KW 

SUPPLEMENTARY SERVICE 

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility 
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in 
conjunction with the implementation of this Supplementary and Standby Service rate 

SUPPLEMENTARY SERVICE 

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily 
generated by a Qualifying Facility during a scheduled or unscheduled outage. 

2) Standby service is available to customers establishing a firm demand which is billed under a retail electnc service schedule of the Company. If 
no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service Will be provided as 
Supplementary service and billed on the applicable retail electnc service schedule. 

3) Standby service is defined for each 15-minute interval as the minimum of (1) the Standby contracted demand, and, (2) the difference between 
the measured load and the contracted firm demand. except that such difference shall not be less than zero. 

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service. 

5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility. 

STANDBY SERVICE POWER RATE PER MONTH 

Basic Facilities Charge 

Demand Charge per KW of Contract Demand 

Energy Charge' 

On-Peak KWH 

Off-Peak KWH 

$ 175.00 

$ 4 77 

$ 0.05933 

$ 004529 

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS 

A. On-Peak Hours: 
On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends. 

B. Off-Peak Hours: 

All hours not defined as on-peak hours are considered to be off-peak. 

POWER FACTOR 

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%. the 
Company shall adjust the billing demand to a basis of 85% power factor 

LIMITING PROVISION 

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in Aprrl. or for a prorated share 
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition Standby 
service will be available for a maximum of 120 On-Peak Hours. 

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate 
normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months 

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS 

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South 
Carolina. 

STORM DAMAGE COMPONENT 

The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve 

SALES AND FRANCHISE TAX 

To the above will be added any applicable sales tax. franchise fee or business license tax whiCh may be assessed by any state or local governmental 
body. 

PA YMENT TERMS 

All bills are net and payable when rendered. 

SPECIAL PROVISIONS 

The customer is responsible for all costs associated with Interconnection 10 the Company's system for the purpose of obtaining Supplementary or 
Standby power 

TERM OF CONTRACT 
Contracts shall be written for a penod of not less than three (3) years. 

GENERAL TERMS AND CONDITIONS 

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule. 

Effective Upon Approval of the Public 
Service Commission of South Carolina 



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 16

A VA I LA BI L ITY

ELECTRICITY

GENERAL SERVICE
TIME-OF-USE

This rate is available to any non-residential customer using the Company's standard service which is specilied as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second
billing month within a twelve billing month penod that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule, It is not
available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company

RATE PER MONTH

I. Basic Facilities Char e:
II. Energy Charge:

A. On-Peak Kwhrs

1 Months of June-September
2. Months of October-May

B. Off-Peak Kwhrs

First 1,000 off-peak Kwhrs

Excess over 1,000 off-peak Kwhrs.

DETERMINATION OF ON-PEAK HOURS

$21.75

$0.20511 per Kwhr.

$0.15687 per Kwhr.

$0.08389 per Kwhr.

$0.08892 per Kwhr.

A. On-Peak Hours:
June-September;

The on-peak summer hours are defined as the hours between 1:00 p. m. -9 00 p. m. , Monday-Friday, excluding holidays. '
October-May

The on-peak non-summer hours are defined as those hours between 6.00 a.m. -10:00 a.m and 6 00 p m. -10 00 p. m

Monday-Friday, excluding holidays. '
B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

"Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgwing Day and Chnstmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adiust t'ne billing to a basis of 85% power factor.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal month y facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service Contracts for installations of a permanent nature shall be written for a penod of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available at the Company's discretion, to a maximum of 10 business entities using the Company's standard electric service.
Each business entity shall be comprised of at least 2 non-contiguous premises having a total combined contract demand of at least
1,000 KVA. in addition, each premises shall have a minimum contract demand of 50 KVA. A business entity is defined as a single
corporation, partnership, or individual owner. This rate is not available for individual franchise units of a business, nor for subsidiaries
operating as a separate corporation or partnership. The individual premises which comprise the business entity should possess similar
characteristicsand/or load patterns common to the industry in which the entity does business This schedule is not available to entities
which form an association or similar organization solely in an attempt to qualify for service under this rate. The Company reserves the
right to make a final determination on what constitutes a business entity as well as the premises making up that entity. This rate is not
available for residential customers or resale service.

Service under this rate schedule is dependent on the Company procuring and installing necessary metering equipment and may not be
available to premises where multiple delivery points on contiguous properties are not currently combined under contract

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities Once actual
data is available for a twelve month penod, the Diversity Charge will be reviewed and may be adlusted. The Diversity charge will not be
less than zero. The Diversity Charge will be compu1ed according to the following formula:

Diversity Charge AC1 - AC2
12

Where AC1 = Annual Cost Under Current Rate(s)
AC2 = Annual Cost Projected Under Concurrent Rate

II. Basic Facilities Charge: $175 00 per Premises

III. Demand Charge:

A. Concurrent On-Peak Billing Demand

1 Summer Months of June-September@
2. Non-Summer Months of October-May

B. Concurrent Off-Peak Billing Demand

1. All Off-Peak Billing Demand @
IV. Energy Charge:

A. On-Peak Kwhrs.

1 Summer Months of June-September@
2. Non-Summer Months of October-May @

B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs. @
BILLING DEMAND

$19,75 per KVA$13.19 per KVA

$3.67 per KVA

$0.08696 per Kwhr.

$0,05933 per Kwhr.

$0.04529 per Kwhr.

The concurrent billing demand for the entity will be Ihe maximum integrated 15 minute concurrent demand which may be on a rolling

time interval for all the premises' metering points during the calendar month

For the summer months, the concurrent on-peak billing demand shall be the maximum integrated fifteen minute concurrent demand
measured during the on-peak hours of the current month.

For the non-summer months, the concurrent on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute
concurrent demand measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated
concurrent demand occurring during the on-peak hours of the preceding months.

The concurren1 off-peak billing demand shall be the greatest of the following positive differences (1) the maximum integrated fifteen
minute concurrent demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the
on-peak billing demand, or (3) 50 KVA per premises minus the on-peak billing demand.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19

DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

GENERAL SERVICE
CONCURRENTDEMAND

TIME-OF-USE
(Page 2 of 2)

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p. m. -9:00 p. m. , Monday-Friday, excluding holidays.

B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p. m. -9:00 p. m. , Monday-Friday, excluding holidays. *

November-April:
The peak non-summer hours are defined as the hours between 6:OQ a. m. -12:QO noon and 5:00p.m. -9:00 p. m. , Monday-
Friday, excluding holidays. *

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified above as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initial five (5) year contract without an increase in the diversity charge if the
entity extends the existing concurrent contract so that the term extends five (5) years after the addition of the new premises. A

premises existing at the time that the entity initially elects to take service under this rate schedule may be added without an extension
in the concurrent contract term; however, there will be an increase in the diversity charge as each pre-existing premises is added. If an
entity wants to terminate service to a premises under this rate schedule and the same time does not add another premises which

includes an extension of the contract term, the Company will determine the appropriate termination charge. Alternatively, if the entity
adds an additional premises and prefers not to extend the contract term, the diversity charge will increase accordingly and the entity

agrees to reimburse the Company for the total cost of connection to the Company's system if service to the new premises is
terminated within five (5) years of the service date.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03611 per Kwhr. are included in the energy charge and are sublect to adjustment by order of the Public Serwce
Commission of South Carolina.

STORM DAIIAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.

BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis. Each premises will receive an individual information bill and the entity will receive a
combined bill summarizing all of the premises. All payments, as weil as any credit and collection activities, will be at the entity level. All

bills are net and oavable when rendered.
SALES AND FRANCHISE TAX

For each premises served under this rate, any applicable sales tax, franchise fee or business license tax which may be assessed by
any state or local governmental body, will be added to the monthly bill .

METERING

Service under this rate will be provided only after the Company procures and installs at each premises metering which has interval
data capabilities to allow for the aggregation of demand for each 15 minute interval in the billing period. Each entity may be required to
contribute to the cost of metering installed by the Company to qualify for service under this rate. In addition, the entity must provide a
dedicated phone line at each metering point.

TERM OF CONTRACT

The contract terms will depend on the conditions of service above. No contract shall be written for a period of less than five (5) years.
A master contract shall be written to include all premises amended as premises are added or deleted.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.
Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CARQLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

A VA ILA BILITY

This rate is available to any non-residential customer using the Company's standard seivice for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale seivice

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

Demand Charge:
First 75 KVA of Billing Demand $1,326.25

Excess over 75 KVA of Billing Demand $15.55 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of. (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June
through September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October
through May in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA,

Plus Energy Charge:
First 75,000 $0.05106 per Kwhr.

Excess over 75,000 $0 04604 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand andlor the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS
Fuel costs of $.03611 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COIIPONENT

The energy charges above include a storm damage component of $,00022 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

All bills are net and payable when rendered.

PAYMENT TERMS

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERWI OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years,

A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21

AVAILABILITY

GENERAL SERVICE
TIME-OF-USE-DEIVIAND

(Page 1 of 2)

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Charge: $175.00

II. Demand Charge:

A. On-Peak Biling Demand:

1. Summer IVIonths of June-September@
2 Non-Summer Months of October-May Q

B. Off-Peak Billing Demand

1 All Off-Peak Billing Demand

III. Energy Charge:

A. On-Peak Kwhrs.

$19.75 per KVA$13.19 per KVA

3.67 per KVA

'I Summer Months of June-September@
2 Non-Summer Months of October-May Q

B Off-Peak Kwhrs.

1 All Off-Peak Kwhrs @
BILLING DEMAND

$0 08696 per Kwhr.$0 05933 per Kwhr

$0 04529 per Kwhr.

The bilbng demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring
during the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute
demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing

demand or (3) 50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:

The on-peak summer hours are defined as the hours between 1:00p. m. -9:00 p. m, Monday-Friday, excluding holidays. "

B.On-Peak Hours During Non-Summer Months:
May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p. m. -9 00 p. m. , Monday-Friday, excluding holidays *

November-Apnl:

The on-peak non-summer hours are defined as these hours between 6:00 a.m. -12:00 noon and 5:00 p. m -9:00 p. m. ,

Monday-Friday, excluding holidays '
C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

Holidays are New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service
Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr, for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 21A

A VA I LA BI LITY

ELECTRICITY

EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 1 of 2)

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that

qualify under the provisions af the stipulation approved by the South Carolina Public Service Commission in Docket (f2002-223-E order No, 2003-38
dated January 31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that
will be allowed to participate on a "first come first serve' basis for new facilities constructed by customers in the initial partiopant group and as provided for

in the stipulation as referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate It is not

available for resale service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Char e: $175.00

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September
2. Non-Summer Months of October-May

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand

III. Energy Charge:

A On-Peak Kwhrs

$18.96 per KVA$11.96 per KVA

$3.67 per KVA

1. Summer Months of June-September

2. Non-Summer lvlonths of October-May

$0.07875 per Kwhr

$0.05341 per Kwhr

B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs rs

BILLING DEMAND

$0,04189 per Kwhr.

The billing demands will be rounded ta the nearest whole KVA. The maximum integrated fifteen minute demand for any penod may be recorded an a
rolling time interval

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured dunng the
on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurnng dunng the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured
during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak
billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
Jun e-September:

The on-peak summer hours are defined as the hours between 1 00 p. m. -9:00 p m. , Monday-Friday, excluding holidays. *

B. On-Peak Hours During Non-Summer Months:
May and October

The on-peak non-summer hours are defined as the hours between 1:00p. m. -9:00 p. m. , Monday-Fnday, excluding holidays. *

November-April.

The on-peak non-summer hours are defined as these hours between 6:00 a. m -12.00 noon and 5.00 p. m. -9 00 p. m,
Monday-Friday, excluding holidays. *

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours

"Holidays are; New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day

Effective Upon Approval of the Public
Service Commission of South Caroiina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 21A

ELECTRICITY

EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs ol $,03611 per Kwhr are included in the energy charge and are subject to adjustment by order of the public Service Commission of South Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body,

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this expenmental program shall be written for a penod of 48 months as provided
for in the stipulation approved by the South Carolina Public service Commission in docket No 2002-223-E, order No. 2003-38 dated July 31, 2003 A separate
contract shall be wntten for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC IL GAS COIIIIPANY ELECTRICITY

RATE 22 (S) SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead
distribution system for general light and/or power sconce to schools, It is not available for resale sconce It is only available to recognized non-boarding schools with up
through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE P ER MO N TH

Basic Facilities Charge $12 40

Plus Energy Charge:

First
Excess over

50, 000 Kwhrs.

50,000 Kwhrs.

MINIMUM CHARGE

$0 09850 per Kwhr.

$0.11456 per Kwhr.

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the estimated annual
revenue excluding fuel revenue to be denved by the Company, the customer may make a contnbution in aid of construction of the excess cost or pay the Company's
standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00038 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or shared with

others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard sconce and standard seance or pays to the
Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the Company may
require that the account be served under the appropnate general service rate

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 23

ELECTRICITY

INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industnal group of manufactunng with 10-14 or 20-39 as the first two digits of the
Standard Industrial Classification or 21 or 31-33 as the first two digits of the six digit North Amencan Industry Classification System using the
Company's standard service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale
service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

Demand Charge:

First 1,000 KW of Billing Demand

Excess over 1,000 KW of Billin Demand

$14,800, 00$13.10 per KW

The billing demand (to the nearest whole KW) shall be the greatest of. (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June
through September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring dunng the billing months of October through

May in the eleven preceding months, or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customeffs installation falls below 85%, the

Company will adjust the billing demand to a basis of 85% power factor.

Plus Energy Charge:

All Kwhrs. $0 04559 per Kwhr,

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03613 per Kwhr. are included in the energy charge and are subject to adjustment by order of the public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $00008 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on

such difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Lipon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 24

A VA I LA BIL I TY

ELECTRICITY

LARGE GENERAL SERVICE
TIME-OF-USE

(Page 1 of 2)

This rate is available to any customer using the Company's standard service for power and light requirements and hawng a contract demand of 1,000 KW

or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metenng at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Char e:

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September
2. Non-Summer Months of October-May

B Off-Peak Billing Demand

1. All Off-Peak Billing Demand

III. Energy Charge:

A. On-Peak Kwhrs.

1. Summer Months of June-September
2. Non-Summer Months of October-May

B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs.

$1,700 00

$15.80 per KW$11.09 per KW

$4 77 per KW

$0.07555 per Kwhr.

$0 05461 per Kwhr.

$0.04174 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fiffeen minute KW
demand for the on-peak and off-peak time penods are less than 85%, then the Company will adkust same to 85% The maximum integrated fifteen minute

demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured dunng the on-peak hours of!he
current month

For the non-summer months. the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on.
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurnng during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

Ihe off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,QQQ KW minus the on-peak
billing demand

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46, 000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September.

The on-peak summer hours are defined as the hours between 1:00 p. m. -9:00 p m. , Monday-Friday, excluding holidays. '
B. On-Peak Hours During Non-Summer Months:

May and October.
The on-peak non-summer hours are defined as the hours between 1.00 p m -9 00 p. m. , Monday-Fnday, excluding holidays. '

November-Apnl.

The on-peak non-summer hours are defined as those hours between 6:00 a.m. -12 00 noon and 5:00 p m -9:00 p. m,
Monday-Friday, excluding holidays.

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE

(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup penod not to exceed six months for new
and expanding accounts dunng which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03613 per Kwhr, are included in the energy charge and are sublect to adlustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service oi pays to the Company its normal monthly facility charge based
on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be written for a period of less than five (5) years A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approvai of the Public
Service Commission of South Carolina



SOUTH CAROLINA EI ECTRIC 8 GAS COMPANY

RATE 28
(EXP ERI MENTAL)

ELECTRICITY

SMALL GENERAL SERVICE
TIME-OF-USE DEMAND

(Page 1 of 2)

A VA I LA B I LIT Y

This rate is avai able to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW The second
billing month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not

available for resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 8 28 - Net

IVletering For Renewable Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

l. Basic Facilities Char e:
II. Demand Charge:

A On-Peak Billing Demand.

1. Summer months of June-September
2. Non-Summer months of October-May

B. Off-Peak Billing Demand

1, All Off-Peak Billing Demand

III. Energy Charge:

A. On-Peak Kwhrs.

1. All On-Peak Kwhrs.

B. Off-Peak Kwhrs.

2, All Off-Peak Kwhrs

BILLING DEMAND

$21.75

$17.27 per KW

$10.79 per KW

$3 45 per KW

$0.09985 per Kwhr

$0.07681 per Kwhr

The billing demands will be rounded to the nearest whole KW The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month. or (2) eighty percent (80%) of the maximum integrated demand occumng dunng

the on-peak hours of the preceding summer months

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing cfemand

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September

The on-peak summer hours are defined as the hours between 1.00 p. m. -9:00 p. m. , Monday-Fnday, excluding holidays

October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a. m -10 00 a.m, and 6:00 p m. -10.00 p m.

Monday-Friday, excluding holidays. *

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

'Holidays are: New Year's Day, IVlemorial Day, Independence Day, Labor Day, Thanksgiving Day and Chnstmas Day

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public service commission of south
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC 8 GAS COMPANY

RATE 28
(EXPERIMENTAL)

All bills are net and payable when rendered.

PAYMENT TERMS

SPECIAL PROVISIONS

ELECTRICITY

SMALL GENERAL SERVICE
TIME-OF-USE DEMAND

(Page 2 of 2)

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays ihe
difference in costs behveen non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and lo obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be wntten for a penod of not less than

one {1)year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC 8 GAS CONIPANY

ELECTRIC CONTRACTED RATES

Name of Customer

State Line Accounts*

Rate

23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Char e:
Basic Facili Charge

First 20,000 Kw

Excess over 20,000 Kw

$1,700.00$11.14 per KW$13.10 per KW

AII Kwhr. $0.04559 per KWhr.

INTERNATIONAL PAPER
Eastover Mills

Economy Power Rate

Standby Power Rate

Administrative Char es:
On-Peak Ener Char e:
Fuel cost of highest cost generation
unit or purchased power (other than
co eneration lus

Off-Peak Ener Char e:
Fuel cost of highest cost generation
unit or purchased power (other than
co eneration lus

Excess Demand Charge:

Demand Char e:
On-peak June-Se tember
On- eak October-Ma
Off- eak

$1,700.00 per month

$0.01181 per KWhr.

$0.00649 per KWhr.

$18.00 per KW

$0.35178 per KW/Day$0.19693 per KW/Day$0.13710 per KW/Day

Same as that for Economy Power above

Excess Demand Char e: $18.00 per KW

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS CGIIPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Char e:
Ene Char e:

Company Provided KVAR

$0.41096 per KW/Day

$0,04559 per Kwhr.

$0.14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

Negotiated Contracts

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03613 per KWhr are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) The Energy Charges above include a storm damage component of $.00008 per KWhr for accumulation of a
storm damage reserve except contracted lighting, including signal and roadway lighting, which is $00152 per
KWhr.

Effective Upon Approval of the Public
Service Commission of South Carolina



EXHIBIT G

Retail Rate Impact Projections
($millfons)

Retail impact of Gross Revenue Required 96.19%

Retail Margin Forecast(existing rates)
2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

$ 1,272 $ 1.273 S 1,249 $ 1,275 $ 1,3D6 $ 1,314 $ 1,327 $ 1 339 $ 1,361 $ 1,389 $ 1,419
2018 2019 202D Total$1,450 $1,482 $1,509

Base Retail Fuel Cosls (6) Current Rates

Nuclear Fuel Cost Adluslment

Production Tax Credits Applied to Fuel Coals

Nel

846 $ 857 S 869 $ 881 S 898

$ (123) $ (1 23) $ (123) $ (255) $ (255)

$803 $798 $766 $790 $

$ (124) $ (101) $

807 $ 811 $ 820 $ 824 $ 834 $ 598 $ 633 $

(65) $

681 $

(98) S (98)

527 $ 544

$ 803 $ 798 S 766 $ 790 $ 807 $ 811 S 820 $ 824 $ 834 $

Total Base Revenues

Incremental Revenue Requirements-BLRA

Cumulative Revenue Requirements-BLRA

Gross Revenue

$2,075 $2,072 $2,015 $2,064 $2,113 $2,125 $2,147 $2,163 $2,194 $1,988 $2,052 S 2, 131 $2,010 $2,053

$ - $ 7.8 $ 225 $ 54.6 $65.3 $88.4 $106.6 $108.3 $ 91.3 $ 245.8 $ 51.1 $ 70.1 $169.3 S

$7.8 $30 3 $84.9 $1502 $238 6 $345 2 $453 5 $544 7 $790 5 $841 6 $9117 $1,081 0 $1.081 0

S 2,075 $2,079 S 2,045 S 2,149 $2,263 $2,364 $2,492 S 2,617 $2,739 $2,778 $2,894 $3,043 $3,090 $3.134

Retail Sales 22, 150 22,014 21,120 21,783 22, 256 22, 379 22,602 22, 732 22,994 23,328 23,646 23,961 24,289 24, 754

$/KWH S 0 0937 S 0 0945 5 0 0968 S 0 0987 S 0.1017 S 0.1056 5 0.1103 5 0.1151 S 0.1191 S 0.1191 S 0.1224 S 0.1270 S 0.1272 S 0.1266

Annual Rate Change 0.4% 1 1% 2 7% 3 1% 3.9% 4.4% 3.5% 0.0% 27% 3.8% 0 2ok -0.5 k

Incremental revenue requirements m 2016 and 2019 include projected in-service costs.

The forecasts listed here are indicatwe of the rate impacts that may be expected from construction and operauon of VCSNS Units 2 & 3 on a stand-alone basis.
These forecasts do not reflect overall rate changes dunng the period, which may include changes in such things as fuel costs, and base rates. In addition,
actual rate impacts from the Units wil vary based on such things as the actual rates of growth in customers and demand during the period, changes in SCE&6's cost of capital,
changes in the amount and timing of investment in the Units, changes in in-service expenses, and other factors.


